




Scottish & Southern
Electricity Networks

TRANSMISSION



Lochay Transformer Replacement Newsletter

December 2025

The construction of a new substation compound, including building to house indoor equipment as part of SSEN Transmission's 132kV transformer replacement project adjacent to Lochay Power Station continues to make progress.

Safety is always our first priority at SSEN Transmission and with this in mind, we ask that you please remain vigilant of signage or direction around the construction works and do not enter our working areas.



Progress on site

We have continued to receive deliveries of additional electrical equipment which are being installed and earthed; a critical safety measure. The standby generator has now been delivered and the Ground Investigations (GIs) for remedial works on the overhead line towers are also complete.

Upcoming works

As we approach the festive season, our key priorities include installing specialist raised flooring in the new control building, commencing installation of multi-core cables upon delivery, and completing earthing works. We are also awaiting the arrival of busbars, which will be installed once safely delivered to site.

Festive Period

Site closure dates for the festive period will be:

19 December 2025 - 5 January 2026

Although the site will be closed for all construction workers during this period, security will remain in place 7 days a week and 24 hours per day.

If you have any questions, please do not hesitate to contact our Community Liaison Manager:

Louise Anderson

Lead Community Liaison Manager
SSEN Transmission, 200 Dunkeld Road,
Perth, PH1 3GH

Tel: 01738 341 975

Mobile: 07384 454 233

Email: louise.anderson@sse.com



The project has a dedicated website, please scan the QR code to be taken to the project website or use the following URL:
ssen-transmission.co.uk/lochay

@ssentransmission

@SSETransmission

