



The project has a dedicated website, please scan the above QR code to be taken to the project website or use the following URL:

<https://bit.ly/3wJ2qGL>



Construction works continue on SSEN Transmission's Killin VISTA project which will see a total of 7.8km of overhead line removed, including 32 steel lattice towers, between Killin substation and Lix Toll.

Safety is always our first priority at SSEN Transmission and with this in mind, we ask that you please remain vigilant of signage or direction around the construction works and do not enter our working areas. Users of the access tracks are asked to obey signage and are reminded that large vehicles and construction traffic are also using the tracks.

## Progress on site

Following the successful completion of the cable duct installation works that were being carried out on the A827 and Glen Lochay Road at the North of the village over the summer both sections of road have now been fully reinstated.

We have also completed all of the remaining cable ducting and the installation, jointing and testing of each of the four new cable circuits with three of them now energised and in service. Works to install all the new electrical plant and equipment in Killin substation have made good progress and are nearing completion.

## Upcoming works

After a short delay surrounding outages, the final power circuit is now scheduled for energisation in December 2022.

As well as the final circuit energisation, quarter 4 of 2022 will see the commencement of works to remove the overhead line towers and access tracks with final reinstatement and site demobilisation by the end of Quarter 1 of 2023.

## Festive period

Site closure dates for the festive period will be:

**23rd December 2022 – 3rd January 2023**

Although the site will be closed for all construction workers during this period, security will remain in place.

If you have any questions, please do not hesitate to contact the Community Liaison Manager:

**Louise Anderson**

Lead Community Liaison Manager

SSEN Transmission 200 Dunkeld Road, Perth, PH1 3GH

**Tel:** 01738 341975

**Mobile:** +44 (0) 7384 454233

**Email:** [louise.anderson@sse.com](mailto:louise.anderson@sse.com)