



**STAGE 1 - WORKS TO BE CONSTRUCTED FEB/MAR 2019**

**STAGE 2 - PHASES TO BE CONSTRUCTED NOV/DEC 2019**

**Phase A (Site Ch.000 - Site Ch.600)**  
 600m of work to be undertaken using road closure and local diversion via Bunnoch Brae/Great Glen Way from the south. Daytime working only due to proximity of residences. This section will be managed as an approx. 50m long rolling road block with a team dedicated to managing the closure whereby residents either side of the works would be advised to go north or south along Great Glen Way as appropriate. Access to individual properties affected by the works will be managed by the dedicated on-site team.

**Phase B (Site Ch.600 - Site Ch.1150)**  
 550m of work to be undertaken. Widening and improvement work will be undertaken from the verge/footway area allowing vehicular access, under traffic signal control, to be maintained along this section. Access to individual properties affected by the works will be managed by the dedicated on-site team. This area will be scheduled for daytime and evening working only due to proximity of residences. Evening work will only be required to complete surfacing works.

**MINOR IMPROVEMENT WORK TO BE UNDERTAKEN IN FEB/MARCH 2019.**  
 WORK WILL INCLUDE REPAIR OF POTHOLES AND PASSING PLACE UPGRADE.  
 NO ROAD CLOSURES REQUIRED - MINOR WORK WILL BE UNDERTAKEN USING AVAILABLE ROAD WIDTH

**NOTES**

This drawing represents the traffic management proposal for carrying out the first stage of the public road improvement (PRI) works between A82 Fort Augustus (Three Bridges) and the Auchterawe Substation. A letter drop to all affected residents will be undertaken prior to works, giving additional details on expected time scales.

The first stage of works will involve working within Phase A and Phase B as described. The works will include passing place improvement, junction improvement at either end of the Phase B section (Jenkins Park road) and resurfacing of the 1100m of road from the A82 (Three Bridges) to Jenkins Park Junction.

**KEY**

- Residential Properties on Route
- Public Car Park
- Phase A Diversion Route

**INTERNAL DESIGN CHECK BOX**

CIVIL	ELECTRICAL	PRIMARY	PROTECTION
-------	------------	---------	------------

**SHE HAZARD BOX**

IN ADDITION TO THE HAZARDS / RISKS NORMALLY ASSOCIATED WITH THE TYPES OF WORKS DETAILED ON THIS DRAWING, NOTE THE FOLLOWING SPECIFIC HAZARDS WHICH REQUIRE SPECIAL CONSIDERATIONS.

**MAINTENANCE / CLEANING / OPERATION**  
N/A

**CONSTRUCTION**  
N/A

**DECOMMISSIONING / DEMOLITION**  
N/A

REV	DESCRIPTION	DATE	DRAWN	CHKD	APPD
DRAWING STATUS: FOR DISCUSSION					
DATE:	08/02/19	SCALE:	1:5000m	SIZE:	CAD A1
DRAWN BY:	MM	CHECKED BY:	JT	APPROVED BY:	JT

**EMPLOYER:**

**CONTRACTOR:**

2nd Floor, Precision House, McNeil Drive  
 Eurocentral  
 Motherwell, ML1 4UR  
 Telephone: 01698 730200  
 E-Mail: communications@amey.co.uk Website: www.amey.co.uk

DRAWING TO BS 8888 OR USED FOR ANY PURPOSE OTHER THAN THAT FOR WHICH IT IS SUPPLIED WITHOUT THE WRITTEN CONSENT OF AMEY.

**DRAWING TITLE:** PRI WORKS STAGE 1 WORKS TRAFFIC MANAGEMENT PROPOSAL

**PROJECT NAME:** FORT AUGUSTUS 400kV & 132kV REDEVELOPMENT

**SITE NAME:** FORT AUGUSTUS

**SSEN DRAWING NUMBER:** SSE DWG NUMBER

**DRAWING NUMBER:** C025000314 - 0100 - 011

<b>SHEET No.</b> 1 OF 1
<b>REVISION:</b> 00