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1. Introduction 

1.1. RIIO-2 will prepare the regulated network companies to deliver net zero greenhouse 

gas emissions at lowest cost to consumers, while maintaining world-class levels of system 

reliability and customer service, and ensuring that no consumer is left behind.  

1.2. Innovation is a key element of the RIIO model for price controls and our1 approach is 

focused on creating an environment that allows innovation to thrive across the whole 

system. The RIIO framework provides strong incentives for network companies to innovate 

as part of business as usual activities.  

1.3. In RIIO-2, we are also maintaining a strong additional stimulus for innovation, 

targeted at the challenges associated with delivering net zero greenhouse gas emissions, by 

focusing funds on the energy system transition and/or addressing consumer vulnerability. 

The additional stimulus recognises that certain innovation Projects are speculative in nature 

and yield uncertain commercial returns. In addition, where benefits are linked to the 

decarbonisation of the network, it may be difficult to commercialise the related social, 

carbon and/or environmental benefits and shareholders may be unwilling to speculate on 

such Projects. Additional funding is designed to underpin the ethos, internal structures and 

third-party contracts that facilitate innovation. 

1.4. The network innovation stimulus for RIIO-2 consists of a Network Innovation 

Allowance (NIA) and the SIF. These two mechanisms are successors to innovation stimulus 

initiatives such as the Innovation Funding Incentive (IFI), Low Carbon Networks Fund 

(LCNF) and Network Innovation Competition (NIC) which funded innovation in previous price 

control periods. 

 

 

1 The terms the “Authority”, “Ofgem”, “we”, “our” and “us” are used interchangeably in this document. 
The Authority refers to the Gas and Electricity Markets Authority. Ofgem is the Office of the Gas and 

Electricity Markets Authority.  

Section summary 

This chapter sets out the purpose and objectives of the SIF and provides a detailed 

overview of its operation.  
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Differences between the NIA and the SIF 

1.5. The NIA is a baseline allowance that each network licensee receives to fund 

innovative projects as part of its price control settlement. The NIA funds research, 

development and demonstration Projects, which, for example, cover commercial, 

technological and operational innovation, and is focused on the energy system transition 

and/or addressing consumer vulnerability.2 

1.6. The SIF is additional innovation funding which network licensees can apply for and is 

focused on the achievement of Net Zero and the energy system transition, whilst delivering 

net benefits to energy consumers. It does this through a multi-phase approach designed to 

address the biggest challenges facing energy networks.  

1.7. As set out in further detail in chapter 2, SIF Projects are assessed, amongst other 

things, on their ability to deliver a net benefit for gas or electricity consumers, to avoid 

undermining competitive markets, provide value for money and be costed competitively. We 

therefore expect, in line with the Eligibility Criteria outlined in chapter 2, that Projects which 

are applying for SIF Funding or are currently progressing through the SIF, are also not 

receiving NIA funding for that same Project.  

Overview of the SIF  

1.8. The SIF is supporting network innovation that contributes to the achievement of Net 

Zero, while delivering net benefits to energy consumers. It coordinates network innovation 

funding with other public sector funding initiatives, thereby ensuring greater flexibility and 

strategic alignment in innovation funding, and eliminating both unnecessary duplication and 

funding gaps.  

1.9. Ofgem is the decision-maker in relation to the SIF. To support the SIF’s operation, 

Ofgem partnered with Innovate UK, as part of UK Research & Innovation (UKRI)3, and 

entered into a services agreement for which Innovate UK provides to Ofgem the services for 

the delivery and coordination of the SIF. Innovate UK’s role is to operate the SIF in line with 

this SIF Governance Document – administering the funding programme, monitoring the 

 

2 The requirements for NIA are set out in the RIIO-2 NIA Governance Document. 
3 UKRI is the UK Government’s research and innovation agency. It is a non-departmental public body 

sponsored by the Department for Business, Energy and Industrial Strategy (BEIS). 
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delivery of Projects, making recommendations to Ofgem on operational matters, supporting 

third-party innovators and, where possible, supporting successful Projects to become 

business as usual activities. As part of its role in administering the SIF, Innovate UK works 

closely and maintains relationships with licensees. Innovate UK may, as part of its role in 

administering the SIF, also issue correspondence to Funding Parties on the written 

instruction of the Authority. Ofgem will continue to issue and publish the finalised version of 

documents associated with the SIF. 

Focusing on strategic Innovation Challenges 

1.10. In May 2021, Ofgem published its Innovation Vision, which informs markets about 

where Ofgem has identified the need for significant innovation.4 It highlights priority areas 

needed to achieve the multi-vector transition to Net Zero across power, heat and transport. 

The Innovation Vision covers a vast space across Ofgem’s strategic change programmes, 

and from relevant parts, Ofgem will seek to identify Innovation Challenges for the SIF.  

1.11. Ofgem will direct the Electricity System Operator and NTS Owner to distribute the SIF 

Funding that is to be applied in addressing strategic Innovation Challenges. With the support 

of  Innovate UK, and in the light of stakeholder engagement, Ofgem will set strategic 

Innovation Challenges and invite Applications for Projects to address them. Since the setting 

of Innovation Challenges and associated funding rounds will be based on a strategic need, 

there may be multiple (or no) funding rounds in a given year. The SIF has the flexibility to 

meet the need for network innovation as and when it arises and will keep pace with 

requirements for the evolution of networks. 

1.12.  Strategic Innovation Challenges will seek to deliver net benefits to network 

consumers. The development process will take account of strategic innovation priorities, 

such as those identified in our Innovation Vision and be informed by stakeholder 

engagement, including engagement with the UK Government and the devolved 

administrations, licensees and third-party innovators within the energy industry, to help 

build a robust evidence base for innovation funding.  

 

 

 

4 https://www.ofgem.gov.uk/publications-and-updates/ofgem-innovation-vision-2021-2025  

https://www.ofgem.gov.uk/publications-and-updates/ofgem-innovation-vision-2021-2025
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A multi-phase approach for Projects 

1.13. In order to mitigate the risk associated with innovations, the default approach to SIF 

is that innovation will be funded in three Project Phases (Discovery Phase, Alpha Phase and 

Beta Phase), with successful Application and assessment against Eligibility Criteria as a 

condition of receiving SIF Funding for the relevant Project Phase.  

1.14. All Projects will start at the Discovery Phase, unless it is explicitly stated within the 

Innovation Challenge that Projects can start at the Alpha Phase or the Beta Phase, or that 

Project Phases can be combined.5 The progression through Project Phases under the default 

approach is summarised in the process diagram within figure 1, together with a fuller 

description of each below. 

Figure 1: SIF default multi-phase phase approach 

 

 

5 Before confirming departure and issuing any Innovation Challenge which deviates from the default 
approach articulated in this SIF Governance Document, Ofgem will issue a formal 28-day consultation 

on the proposed Innovation Challenge format, including an updated Figure 1, the proposed Project 
Phase length, and the SIF Funding available. Where the Innovation Challenge cuts across governance 
arrangements in a manner not expressly provided for by the SIF Governance Document, Ofgem will 

consult on any necessary amendments to the SIF Governance Document. 
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1.15. Discovery Phase (feasibility studies): The Discovery Phase will define the 

Problem and the value in solving the Problem. It will also facilitate a common understanding 

of what energy consumers and network users need from the innovation and identify any 

constraints that may impact on solution of the Problem and options for the management of 

those constraints.  

1.16. Alpha Phase (experimental development): The Alpha Phase will focus on 

preparing and testing the different solutions to the Problem that are identified during the 

Discovery Phase, ahead of any future large-scale demonstration of the Project. It will also 

test the riskiest assumptions.  

1.17. Beta Phase (build, operation and/or demonstration): The Beta Phase will focus 

on the deployment of the solution to the Problem. The duration of the Beta Phase will 

depend on the scale and complexity of the solution deployed. Beta Phases will be of between 

six months’ and five years’ duration. Beta Phases are the largest of the Project Phases. 

1.18. Procedural requirements, such as the maximum £ value which the Funding Party may 

apply to receive from the SIF in each Project Phase and the length of each Project Phase in 

months, will be specified in the Innovation Challenge Documentation, which Innovate UK 

would ordinarily provide three months ahead of the deadline for Projects to be submitted. 

There follows an illustrative example of Project phasing:  

• Discovery Phase: up to two months and related SIF Funding would be capped at 

£150k.  

• Alpha Phase: up to six months and associated SIF Funding would be capped at 

£500k. More SIF Funding could be provided if there is evidence to support any 

assertion that Alpha Phase work described in paragraph 1.16 cannot be completed 

within the period specified in the Innovation Challenge Documentation.  

• Beta Phase: budgets would start at £500k. 

1.19. Separate assessments will be undertaken and funding decisions made by Ofgem for 

each of the Project Phases. Funding awards for one Project Phase does not guarantee 

funding for subsequent Project Phases. The results of each Project Phase will be considered 

as part of Ofgem’s funding decisions in relation to subsequent Project Phases. 
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SIF Governance Document 

1.20. This SIF Governance Document is issued by Ofgem further to the SIF Licence 

Condition.6    

1.21. This SIF Governance Document sets out the regulation, governance and 

administration of the SIF. It contains details of: 

• Eligibility Criteria for Projects (chapter 2).  

• Requirements to support learning and collaboration (chapter 3).  

• Requirements for Applications – this includes standard Application question categories 

and additional information to support Applications, such as the parameters for varying 

levels of Compulsory Contribution (chapter 4).  

• Details on Project assessment (chapter 5).  

• Requirements for Project delivery (chapter 6).  

• The information that will be published in the SIF Funding Direction and the process for 

issuing the SIF Funding Direction for each round (chapter 7).  

• The requirements in relation to Project administration – this includes compliance, 

halting a Project, audits and details on bank accounts (chapter 8).  

• The default treatment of Intellectual Property Rights (IPR) which Ofgem has created to 

facilitate knowledge transfer, and the treatment and calculation of royalties generated 

through a Project (chapter 9).  

• Defined terms (Appendix 1). 

 

Compliance 

1.22. Licensees are required by the SIF Licence Condition to comply with this document. 

Licensees must ensure that their collaboration with others in the context of the SIF is in line 

with the SIF Governance Document. 

1.23. The following list provides clarity on the hierarchy and issuer of documents issued as 

part of the SIF: 

 

6 Following a formal consultation, we have decided to allow DNOs to be able to submit an Application to 
the round 2 Discovery Phase prior to the RIIO-ED2 licences coming into force on 1 April 2023. No 
decision on the round 2 Discovery Phase Projects will be made prior to the RIIO-ED2 Final 

Determinations and underlying SIF licence condition coming into force.  
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• SIF Licence Condition (issued by Ofgem for each of the network licensees); 

• SIF Governance Document (issued by Ofgem); 

• Innovation Challenge (issued by Ofgem); 

• Innovation Challenge Documentation (issued by Innovate UK); 

• Recommendations report (compiled by Innovate UK following the assessment of 

Projects and the feedback from the Expert Assessors, although considered and issued 

by Ofgem); 

• SIF Funding Decision (issued by Ofgem); 

• SIF Project Direction (issued by Ofgem); and 

• SIF Funding Direction (issued by Ofgem). 

1.24. This SIF Governance Document applies prospectively to all current and future 

Projects, including active Projects already underway which we have issued SIF Project 

Directions prior to this SIF Governance Document coming into effect.7 

1.25. In circumstances where a Project is unable to comply with an updated SIF 

Governance Document coming into force while the Project is in-flight, Ofgem is willing to 

consider requests for disapplication of certain requirements of this SIF Governance 

Document on a case by case basis and, if necessary, any amendments to the SIF 

Governance Document required to support the disapplication.   

1.26. In these circumstances, Funding Parties must make a formal written request to 

Ofgem for the disapplication of certain requirements as set out in this SIF Governance 

Document. The Funding Party must engage with Ofgem and provide evidence as to why an 

in-flight Project is unable to comply with the requirements set out in the updated SIF 

Governance Document.   

1.27. Ofgem will review the request and will only approve disapplication of certain 

requirements in SIF Governance Document where it considers that a satisfactory 

justification has been supplied. As part of this, Ofgem will consider if any amendments to 

this SIF Governance Document required to underpin such a disapplication of the SIF 

 

7 As referenced in the decision letter to update SIF governance on 9 September 2022, we have assessed 
the fair operation of an updated SIF Governance Document coming into force while Projects are already 
underway as part of round 1 Alpha Phase and we have not identified any issues and do not anticipate 

any impacts or knock-on effects on these Projects already in-flight. 
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Governance Document, and consult on amendments to the SIF Governance Document if 

necessary. Ultimately, Ofgem will confirm any decision in writing.  

1.28. The SIF Licence Condition and the SIF Governance Document in no way relieve 

affected parties, including licensees and Project Partners, from their responsibility to ensure 

ongoing compliance with their licence obligations and with legislation, including competition, 

data protection, environment and consumer protection laws. 

Review 

1.29. Ofgem may from time to time, following consultation with interested parties, revise 

this SIF Governance Document in accordance with the SIF Licence Condition. 
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2. Eligibility Criteria 

2.1. Projects submitted to the SIF must meet the Eligibility Criteria in order to receive SIF 

Funding. The process for assessing Projects against the Eligibility Criteria and the questions 

included in the Application process are detailed in chapter 5. 

2.2. Eligibility Criterion 1: Projects must address the Innovation Challenge set by 

Ofgem.  

2.3. Eligibility Criterion 2: Projects must have clearly identified potential to 

deliver a net benefit to gas or electricity consumers (whomever is paying for the 

innovation).8 This does not constrain such Projects from delivering a benefit to consumers 

of other sectors (who are not paying for the innovation), allowing them to participate in and 

benefit from the energy transition. 

2.4. Benefits could include incidental benefits to consumers in vulnerable situations, for 

example those resulting from the removal of barriers which prevent their participation in the 

market and from the promotion of their access to smart systems and their participation in 

the energy transition. Further detail regarding the evidencing of benefits is included at 

paragraphs 4.25-4.30.  

2.5. Eligibility Criterion 3: Projects must involve network innovation.9 This means, 

for example, Projects must include activities ordinarily associated with the operation of the 

network or system operation, have the potential to reduce the costs of networks (now or in 

the future) and/or improve the services and products provided by network companies for 

consumers. 

 

8 In considering consumers in the regulatory framework, we consider users of network services (for 
example generators, shippers) as well as domestic and business end consumers, and their 

representatives. 
9 Network investment that is not in itself innovative will be treated as such if it contributes to a Project 
which is innovative and the network component of the Project delivers net benefits to energy 

consumers. 

Section summary 

This chapter explains the Eligibility Criteria for Projects. 
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2.6. Where Ofgem has the remit to fund such activities, Projects may involve non-network 

activities such as generation, storage, or behind the meter activities (for example in-home 

consumer products / services) if (i) they have the potential to deliver net benefits to 

network consumers, (ii) would not happen but for the provision of RIIO innovation stimulus 

funding and, (iii) in the case of third-party innovators, depend on network access. In these 

cases, we expect Projects to involve funding contributions from other sources (such as 

funding from other public bodies or the private sector) as benefits will accrue not only to 

network consumers, but more widely across the supply chain. 

2.7. Eligibility Criterion 4: Projects must not undermine the development of 

competitive markets. Where appropriate and necessary, Ofgem may take a proportionate 

approach to the application of this Eligibility Criterion, so that the level of complexity of 

contractual arrangements between network companies and third parties is reasonable in the 

circumstances. For example, where there is no contractual precedent because an activity is 

very novel, or the cost of the third party activity is low as compared to overall Project value 

or Projects trial new market arrangements, a proportionate approach may be taken. 

2.8. Eligibility Criterion 5: Projects must be innovative, novel and/or risky. 

Projects must generate new learning and entail a degree of risk, so that they would not 

otherwise be taken forward as business as usual activities. 

2.9. Eligibility Criterion 6: Projects must include participation from a range of 

stakeholders. Stakeholders should include third-party innovators, where appropriate, such 

as, but not limited to, start-ups, consumer groups, small and medium-sized enterprises, 

energy generators and suppliers, and academics.10 The Project Partners involved in the 

Project must satisfy the requirements set out in the Innovation Challenge and Innovation 

Challenge Documentation and be appropriate to the focus of the Project; for example, 

Projects focusing on the future of transport should include stakeholders within the transport 

industry, or Projects involving consumer trials should include experts in consumer 

engagement. 

2.10. Eligibility Criterion 7: Projects must provide value for money and be costed 

competitively. This means, for example, that the budget allocated to specific Project 

 

10 Consistent with subsidy control rules, the requirement for third party access to a network is a pre-

condition of the funding of third party contributions to Projects out of the SIF. 
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Deliverables should be reasonable, the costs of Project Partners should be competitive, and 

that existing assets and facilities should be utilised, where this supports cost efficiency. 

2.11. Eligibility Criterion 8: Projects must be well thought through and have a 

robust methodology so that they are capable of progressing in a timely manner. As 

decision-maker in relation to SIF Funding, Ofgem must be reasonably confident that Projects 

are deliverable with, for example, robust Project plans, cost breakdowns and risk 

assessment. 
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3. Supporting learning and collaboration 

3.1. We expect licensees to collaborate with each other and, where appropriate, with 

third-party innovators as Project Partners on the Projects funded by the SIF. Licensees 

should work closely with other parties in the energy supply chain to explore what 

technological, operational or commercial arrangements have the potential to facilitate the 

energy system transition and address the Innovation Challenges set by Ofgem.  

3.2. If multiple licensees decide to collaborate on a Project, they must appoint one 

Funding Party who will act as a single point of contact with Ofgem.  

3.3. When issuing Innovation Challenges, Ofgem may, where appropriate, decide to 

impose requirements in relation to the types of organisations that need to participate in the 

Project as Project Partners. This may include, but not limited to, requirements for research 

Projects to involve academics, and that Projects involving consumer research involve 

professional market researchers. 

ENA Smarter Networks Portal 

3.4. Licensees have established an online ENA Smarter Networks Portal11 and are required 

to use it to develop partnerships with external stakeholders and to enable external parties to 

bring forward ideas for Projects, share learning, and share Project data.  

3.5. Prior to the direction of the SIF Governance Document, the costs of developing and 

operating the ENA Smarter Networks Portal were funded by the NIA. Following the direction 

of the SIF Governance Document, such proportion of the costs of using the ENA Smarter 

Networks Portal as are attributable to the SIF can be identified as such and included in the 

SIF Funding Request. 

 

11 https://www.smarternetworks.org/ References to the Smarter Networks Portal throughout this 

document refer to the existing portal or its equivalent replacement, in accordance with paragraph 3.6. 

Section summary 

This chapter sets out requirements which seek to support the sharing of learning and 

collaboration with others. 

https://www.smarternetworks.org/
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Requirements 

3.6. Licensees must work collaboratively with each other to maintain the ENA Smarter 

Networks Portal or to develop another portal (if more effective or cost-efficient than the ENA 

Smarter Networks Portal) so that the following content continues to be available:  

• Links to the Ofgem website, to direct potential Project Partners to the SIF 

Governance Document;  

• A function which enables potential Project Partners to record their name, contact 

details and a summary of their business, idea, proposal or service; and  

• Contact details for each licensee, and details of how potential Project Partners can 

submit Project ideas to a licensee.  

3.7. Licensees must work collaboratively to ensure that the ENA Smarter Networks Portal 

is up to date. In addition, licensees must annually review the ENA Smarter Networks Portal, 

and make appropriate changes to improve its accessibility and content. We expect this 

review to be informed by stakeholder consultation on the quality of information provided by 

and the usability of the ENA Smarter Networks Portal. 

Additional information 

3.8. The ENA Smarter Networks Portal is not intended to prevent licensees from using 

other routes to identify and award contracts to Project Partners. Regardless of which route 

has been used, it is up to the licensees to ensure that applicable procurement rules have 

been followed. 

Sharing learning 

3.9. Facilitating knowledge transfer is one of the key principles of the SIF. Ultimately, 

consumers are funding Projects and we want the learning generated to be disseminated and 

utilised as effectively as possible to ensure that all licensees, and therefore all consumers, 

can benefit from Projects.  

3.10. The ENA Smarter Networks Portal is used to share learning from Projects. 
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Requirements 

3.11. We require licensees to work collaboratively to maintain the ENA Smarter Networks 

Portal so that all reporting on Projects (as required by chapter 6 of the SIF Governance 

Document) is available via the ENA Smarter Networks Portal. 

3.12. We require licensees to ensure that Project details published on the ENA Smarter 

Networks Portal are kept up to date. 

Additional information 

3.13. The provision of the ENA Smarter Networks Portal is not intended to constrain the 

knowledge dissemination activities of the licensees. The ENA Smarter Networks Portal 

should not be used as the sole means of disseminating learning as licensees should, for 

example, be engaging in wider industry forums to disseminate learning from Projects. 

Sharing Project information and data12  

3.14. Licensees must follow Data Best Practice Guidance13 with regard to all data gathered 

or created in the course of a Project. We expect the Funding Party to document any reasons, 

such as commercial sensitivities, for desensitising data. As defined by and in accordance 

with Data Best Practice Guidance, licensees must have a data triage process. Where multiple 

Project Partners are cooperating on a Project, the consortium must adopt a consistent Open 

Data Triage for the data related to the Project. 

3.15. We require the Funding Party to treat all data gathered or created in the course of a 

Project as Presumed Open to all and accordingly share data with requesting parties as per 

the Data Best Practice Guidance principles.  

3.16. When information regarding a Project is put in the public domain, the Funding Party 

must make sure all data is signposted and easily found.  

 

12 Detail on default IPR requirements within Projects is included in chapter 9, which includes provisions 

for Project Participants to retain all rights in and to its Background IPR. 
13 Version 1 of the Data Best Practice Guidance was issued on 15 November 2021; 
https://www.ofgem.gov.uk/publications/decision-data-best-practice-guidance-and-digitalisation-

strategy-and-action-plan-guidance. An updated version will be consulted on in 2023.  

https://www.ofgem.gov.uk/publications/decision-data-best-practice-guidance-and-digitalisation-strategy-and-action-plan-guidance
https://www.ofgem.gov.uk/publications/decision-data-best-practice-guidance-and-digitalisation-strategy-and-action-plan-guidance
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3.17. The Funding Party must put in place a publicly available data policy, which covers its 

portfolio of Projects, setting out how the data used and generated by Projects will comply 

with Data Best Practice Guidance, including how data will be made available to stakeholders. 

3.18. Additionally, all data gathered or created in the course of a Project must be made 

available on a publicly accessible website. This could, for example, be done using the Open 

Energy Platform.14 

3.19. The Funding Party will be required to consent to non-sensitive aspects of their 

Application and supporting information being shared with public funders of innovation, 

including departments and agencies of the UK Government and the devolved 

administrations.  

3.20. In addition to the above data requirements, within SIF Project Directions, with the 

aim of sharing learning and promoting collaboration, Ofgem may require that Project 

information and data is also shared with other specified parties, such as parties working on 

complementary innovation funding programmes (subject to redaction of sensitive data). 

Annual knowledge dissemination requirements 

3.21. The Funding Party must collaborate with other licensees and with Innovate UK to 

organise and attend at least one main annual event and supporting events (such as the 

virtual workshops where ideas for Innovation Challenges are further developed), involving 

suppliers, consumers and other network users in a format appropriate to enabling the 

building of consortia across different innovation funders and disseminating learning widely. 

3.22. The annual event(s) may form part of the same event as is organised to comply with 

NIA governance arrangements. Funding Parties may charge attendees a nominal sum for 

attending the  event(s). The income from charges is not to exceed the efficient cost to the 

licensee of organising the  event(s). Funding Parties may recover costs for such event(s) 

from individual SIF Projects insofar as the activities are relevant to SIF Projects. 

3.23. The annual event may be a single event for gas and electricity, or more than one 

event, as appropriate. 

 

14 https://energydata.org.uk/  

https://energydata.org.uk/
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3.24. We expect Funding Parties to work together with Ofgem, the Department of Business, 

Energy and Industrial Strategy (BEIS) and Innovate UK to agree on the format of the  

annual event(s). 
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4. Application process 

4.1. Unless otherwise specified in the Innovation Challenge, each Project Phase requires 

an Application from a Funding Party whereby the Application for the Alpha Phase may be 

submitted following the completion of the Discovery Phase activities, and the Application for 

the Beta Phase may be submitted following the completion of the Alpha Phase activities. The 

application method will be provided in the Innovation Challenge Documentation. 

4.2. The Innovation Challenge Documentation will set out requirements related to the 

eligible scope of, the maximum amount of SIF Funding available for, and the length of each 

Project Phase or combined Phases. The Innovation Challenge Documentation will be issued 

ahead of the Discovery Phase and can be reissued ahead of subsequent Project Phases, if 

there is a need to revisit any of the parameters originally set down there.  

4.3. Each Application is assessed against the Eligibility Criteria set out in chapter 2 by 

Expert Assessors. The Authority will decide, taking into account the Expert Assessors’ 

assessment and recommendations, which Projects should be awarded funding.  

4.4. The Funding Party will be required to submit answers in relation to defined question 

categories alongside supporting information (see tables 1-3 below). Responses to the 

questions will be used to determine whether a Project meets the Eligibility Criteria identified 

in chapter 2, upon which the success of the Application depends.  

4.5. The Funding Party may be required to answer additional administrative questions as 

part of its Application, as specified in the Innovation Challenge Documentation. This may 

include, but is not limited to, the proposed geographic location of the Project, or the 

participants in the Project in addition to Project Partners.  

4.6. The Innovation Challenge-specific Application requirements and reporting 

requirements will be specified in the Innovation Challenge Documentation. This will provide 

the following information: 

a. The Innovation Challenge which proposed Projects will be expected to address; 

Section summary 

This chapter describes the Application process.  
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b. Scope and Project requirements which will include the following: 

i. Funding available and length of each Project Phase;   

ii. Where applicable, requirements for consortia applying, such as requirements 

related to the organisation type, role and number of Project Partners;  

iii. Where applicable, additional Innovation Challenge-specific Application 

questions; 

iv. Where applicable, bespoke requirements for external funding contributions to 

the Project, such as requirements for Project Partners to contribute funds to 

support the Project;  

v. Where applicable, bespoke Application and reporting requirements for 

Projects, such as whether a Project is required to give a public launch 

webinar for the Discovery Phase; 

vi. The word limits for Applications for the upcoming Project Phase; 

c. Dates: Open/close competition dates, assessment milestone dates, interview dates 

and notification dates; 

d. How to apply; and  

e. Any supporting information required, including where relevant templates must be 

used. 

 

Discovery Phase 

4.7. Within its Application for the Discovery Phase, the Funding Party will be asked to 

provide responses across the question categories below in table 1. Any word limit for each 

question and supporting information will be set out in the Innovation Challenge 

Documentation. The types of question that will be asked under each category are indicated 

in table 1. 

Table 1: Discovery Phase Application question categories 

Category of 

Question 

Information Requirements Supporting 

Information as 
specified in 

Innovation Challenge 
Documentation 

Project summary Information will focus principally on how the 

Project will address issues outlined in the 
Innovation Challenge Documentation, and 

the role and responsibilities of each Project 
team member, their experience and 

contribution to addressing the Innovation 

Challenge.  

Appendices containing 

information regarding (i) 
named team members; 

(ii) short summaries of 
Project proposal; (iii) 

an explanation of the 

choice of collaborators; 
(iv) what other public 

funding, apart from SIF 
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Funding a proposed 

Project, or aspects or 
components of a 

proposed Project, have  

received which are 
relevant to the proposed 

Project. (Further 
information on what is 

required is included in 
paragraphs 4.17 – 4.18). 

Innovation 

justification 

Information will describe the core aspects of 

the proposed innovation, including  
demonstration of the technical 

understanding relevant to the Project. The 
Funding Party will also be asked to show 

that the Project and Method are novel, the 

problem that the Project is aiming to solve 
and the benefit to energy consumers that 

could be realised by solving the problem, 
and how the proposal builds on previous 

research and development.  

An appendix containing 

tables of similar Projects, 
lessons learned, images 

and diagrams. 

Impact Information will focus principally on the 
impact of the Project with reference to the 

potential net benefits to energy network 
consumers. Benefits could be of different 

types, for instance, social, environmental or 
wider energy supply resilience benefits. 

(Further information on evidencing benefits 

is included in paragraphs 4.25-4.30 below)  

Quantified benefits case 
as an appendix. 

Guidance on an approach 
appropriate to the scale 

of the Project Phase will 
be provided in the 

Innovation Challenge 

Documentation.  
  

Project plan, 

milestones and 
risks  

Information will focus principally on the 

successful and efficient delivery of the 
Project, including a detailed Project plan 

describing the key milestones and 
deliverables. The Funding Party must 

propose the percentage of Project funding 
which should be assigned to each Project 

Deliverable, and the associated funding 
source. The proposed percentage must be 

proportionate to the Project Deliverable. 

Additionally, the Funding Party will be 
required to provide a summary of the main 

risks to the successful delivery of the 
Project and any actions taken to mitigate 

these risks. 

An appendix containing 

Project timeline and 
milestones  

Route to market 
/ business as 

usual 

Information will focus principally on the 
plans for commercialisation of the Project 

and moving the innovation into business as 
usual.   

Forms explaining the 
readiness for investment 

(to be completed by 
third party innovators 

who, where appropriate, 
will be involved as 

Project Partners) 

Costs Information will focus principally on a cost 
breakdown of Project resource requirements 

and a funding breakdown including 
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contributions from other funding sources. In 

addition to proposed timings, details on cost 
such as ‘day rates’ and ‘cost for assets’, the 

Funding Party will need to justify the scope 

and proposed size of the Project 

Completion of the 

finances section and 
templates on UKRI’s 

secure online portal.  

 

Alpha Phase  

4.8. Within its Application for the Alpha Phase, the Funding Party will be asked to provide 

responses across the question categories below in table 2. Any word limit for each question 

and supporting information will be set out in the Innovation Challenge Documentation. The 

Funding Party must, if required by the Innovation Challenge Documentation, submit further 

information in relation to the questions and supporting information outlined below in table 2. 

4.9. The responses to the questions will be used to determine whether a Project meets the 

Eligibility Criteria, upon which the success of the Application depends.  

Table 2: Alpha Phase Application question categories 

Topic 

category 

Information Requirements Supporting Information as 

specified in Innovation 
Challenge Documentation 

Project 

summary 

Information will focus principally on how the 

Project will address the Innovation Challenge, and 
the role and responsibilities of each Project team 

member, their experience and contribution to 
addressing the Innovation Challenge. At the Alpha 

Phase we would expect the Funding Party to 

provide any updates following the end of the 
Discovery Phase. For example, any change of 

focus of the Project, the latest understanding of 
energy consumer needs and benefits and any 

change to the Project team. 

Appendices containing 

information regarding (i) 
named team members; (ii) 

short summaries of the Project 
proposal; (iii) an explanation 

of the choice of collaborators; 

and, if required, (iv) what 
other public funding, apart 

from SIF Funding a proposed 
Project, or aspects or 

components of a proposed 
Project, have received which 

are relevant to the proposed 
Project. (Further information 

on what is required is included 

in paragraphs 4.17 – 4.18). 

Innovation 

justification 

Information will focus on what the Project aims to 

deliver and, in line with the Eligibility Criteria, why 

the Project should be funded via the SIF rather 
than other sources of funding  

  

Impact Information will focus principally on the impact of 

the Project with reference to the potential net 
benefits to energy network consumers. Benefits 

could be of different types, for instance, social, 
environmental or wider energy supply resilience 

benefits. (Further information on evidencing 
benefits is included in paragraphs 4.25-4.30 

below). 

Quantified benefits case as an 

appendix. Guidance on an 
approach appropriate to the 

scale of the Project Phase will 
be provided in the Innovation 

Challenge Documentation.  
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Topic 

category 

Information Requirements Supporting Information as 

specified in Innovation 
Challenge Documentation 

Project 

plan, 
milestones, 

and risks 

Information will focus principally on the successful 

and efficient delivery of the Project, including a 
detailed Project plan describing the key 

milestones and deliverables. The Funding Party 
must propose the percentage of Project funding 

which should be assigned to each Project 
Deliverable, and the associated funding source. 

The proposed percentage must be proportionate 
to the Project Deliverable. At the Alpha Phase, the 

Funding Party will also be asked to provide a 

detailed risk register. This will highlight the main 
risks for the successful delivery of the Project and 

any actions taken to mitigate these risks. The risk 
register will be maintained throughout the Alpha 

Phase. 

Appendices containing (i) the 

Project timeline and milestone 
template; (ii) the risk register 

(regulatory, commercial and 
technical), setting out risk, 

mitigation, organisational 
responsibilities for managing 

risk within the Project (iii) 
details of requests for 

regulatory relief, code changes 

etc. that will support the Alpha 
Phase, (iv) skills & expertise 

template and supporting 

document.  

Route to 

market / 
business as 

usual 

Information will focus principally on the plans for 

the commercialisation of the Project and moving 
innovation into business as usual. At the Alpha 

Phase, the Funding Party will need to take 

account of learning from the Discovery Phase – 
providing an initial outline of post-Beta Phase 

plans. 

Forms explaining the readiness 

for investment (to be 
completed by third party 

innovators, where appropriate, 

who will be involved as Project 
Partners). 

Costs Information will focus principally on the cost 

breakdown of Project resource requirements and 
related SIF Funding and other innovation funds. 

In addition to proposed timings, details on cost 
such as ‘day rates’ and ‘cost for assets’, Funding 

Party may be asked to justify the scope/ proposed 

size of the Project and demonstrate that they 
have made best use of pre-existing assets and 

facilities 

 

 

Completion of the finances 
section and templates on 

UKRI’s secure online portal. 

 

Beta Phase 

4.10. Within its Application for the Beta Phase, the Funding Party will be asked to provide 

responses across the question categories below in table 3.  Any word limit for each question 

and supporting information will be set out in the Innovation Challenge Documentation. The 

Funding Party must, if required by the Innovation Challenge Documentation, submit further 

information in relation to the questions and supporting information outlined below in table 3.  

4.11. The responses to the questions will be used to determine whether a Project meets the 

Eligibility Criteria, upon which the success of the Application depends.  
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Table 3: Beta Phase Application question categories 

Topic category Information Requirements Supporting 
Information as 

specified in Innovation 
Challenge 

Documentation 

Project summary Information will focus principally on how the 
Project will address the Innovation Challenge, 

and the role and responsibilities of each Project 
team member, their experience and 

contribution to addressing the Innovation 
Challenge. At the Beta Phase, Ofgem would 

expect the Funding Party to provide any 

updates following the end of the Alpha Phase, 
for example, any change of focus of the Project 

and any change to the Project team. 

Appendices containing 
information regarding (i) 

named team members; 
(ii) short summaries of 

the Project proposal; (iii) 
an explanation of the 

choice of collaborators; 

(iv) what other public 
funding, apart from SIF 

Funding a proposed 
Project, or aspects or 

components of a 
proposed Project, have 

received which are 
relevant to the proposed 

Project. (Further 

information on what is 
required is included in 

paragraphs 4.17 – 4.18); 
(v) engineering 

justification paper. 

Innovation 
justification 

Information will focus on why the idea is worth 
pursuing to Beta Phase and, in line with the 

Eligibility Criteria, why the Project should be 
funded via the SIF rather than other sources of 

funding  
  

  

Impact Information will focus principally on the impacts 

of the Project in terms of energy consumer 
benefit, including but not limited to 

environmental and financial benefits. 

 
At the Beta Phase we require a detailed 

quantitative assessment of the impact of the 
Project, drawing on the learning from the 

Discovery Phase and the Alpha Phase. In 
addition  to the impacts listed above, the 

Funding Party should consider the impact of the 
Project on government policy, economic 

opportunities, regional impacts and wider (non-

energy sector) impacts. 
 

(Further information on evidencing benefits is 
included in paragraphs 4.25-4.30 below) 

Quantified benefits case 

as an appendix. Guidance 
on an approach 

appropriate to the scale 

of the Project will be 
provided in the 

Innovation Challenge 
Documentation.  
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Project plan, 

milestones and 
risks  

Information will focus principally on the 

successful and efficient delivery of the Project, 
including a detailed Project plan describing the 

key milestones and deliverables. The Funding 

Party must propose the percentage of Project 
funding which should be assigned to each 

Project Deliverable, and the associated funding 
source. The proposed percentage must be 

proportionate to the Project Deliverable. At the 
Beta Phase innovators will also be asked to 

provide a detailed risk register. This will 
highlight the main risks for the successful 

delivery of the Project and any actions taken to 

mitigate these risks. The risk register will be 
maintained throughout the Beta Phase. 

 

Appendices containing: 

(i) a gantt chart and 
Project plan, (ii) a  

risk register (regulatory, 
commercial and 

technical), setting out 

risk, mitigation, 
organisational 

responsibilities for 
managing risk within the 

Project etc.  

Route to market 

/ business as 
usual 

Information will focus principally on the plans 

for commercialisation of the Project and moving 
the innovation into business as usual. At the 

Beta Phase, the Funding Party will be asked to 
set out plans to enable the procurement and 

utilisation of the innovation across Great Britain 
and internationally, and how innovation could 

become business as usual within the Funding 
Party’s network and across the other networks. 

The Funding Party must propose a metric 

through which, should the Project conclude 
successfully, the uptake of the solution on the 

networks can be measured. The Funding Party 
and Project Partners may also be asked for an 

indication of their need for investment either 
before, during or after the Project.  

An appendix containing a 

road-map to show post-
Beta Phase development. 

An appendix detailing 
investment readiness. 

Costs Information will focus principally on the cost 

breakdown of the Project resource 
requirements and related funding out of the SIF 

and other innovation funds. In addition to 
proposed timings, details on cost such as ‘day 

rates’ and ‘cost for assets’, the Funding Party 

may be asked to justify the scope/ proposed 
size of the Project, and demonstrate that they 

have made best use of pre-existing assets and 
facilities. 

 

 
Completion of the 

finances section and 
templates on UKRI’s 

secure online portal. 

 

Additional information to support Applications 

Funding requested 

4.12. Within Applications for each of the Discovery Phase, Alpha Phase, and Beta Phase, in 

order to calculate the SIF Funding Request, the Funding Party must set out the following:  

• Total Project Phase Costs: These are the forecast costs the Funding Party expects 

will be required to undertake the Project Phase;  
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• Initial Net Funding Required: This is the Total Project Phase Costs minus any 

funding from Project Partners, External Funders and Funding Party which is in excess 

of the Compulsory Contribution;  

• Compulsory Contribution: The Compulsory Contribution towards the Project;  

• Outstanding Funding Required: Initial Net Funding Required minus the Compulsory 

Contribution; and  

• SIF Funding Request: The Outstanding Funding Required. At the Beta Phase, this 

should include a deduction for the bank account interest that the Funding Party will 

earn on the balance of funding over the duration of the Beta Phase.15 

4.13. The Funding Party should clearly identify the assumptions that underlie the way in 

which the costs, External Funding and hence the Outstanding Funding Required, have been 

calculated. 

Variations in the Compulsory Contribution 

4.14. The default level of Compulsory Contribution required for Projects is 10%. The 

Compulsory Contribution should be private funds from the Funding Party and/or Project 

Partners to take account of the risk and benefits associated with the Project. 

4.15. However, taking account of the risk and benefits associated with the Project, it may 

be appropriate to vary the default level of Compulsory Contribution required by the Funding 

Party or Project Partners in some cases (ie requiring either more than or less than a 10% 

Compulsory Contribution). For instance, Ofgem may require a: 

• lower level of Compulsory Contribution where the Project may not financially benefit 

the Funding Party or Project Partners, or may be particularly risky.  

• higher level of Compulsory Contribution where Projects have the potential to deliver 

significant financial benefits for the Funding Party or Project Partners; or  

• higher level of Compulsory Contribution to account for the extent of non-network 

benefits that the Project has the potential to deliver. For example, if 60% of a 

Project’s benefits are benefits for network consumers, then we may require a 40% 

Compulsory Contribution from the Funding Party or Project Partners because it is not 

appropriate for network consumers to pay for 90% of the Project costs. 

 

15 The bank interest shall be calculated at mid-year using the Bank of England base rate plus 0.5 

percentage points on 30 June of the year in which the Application is made. 
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4.16. We will consider whether to vary the Compulsory Contribution on a case-by-case 

basis and confirm the minimum Compulsory Contribution required in Innovation Challenge. 

Based on this, the Funding Party should then confirm the Compulsory Contribution it 

proposes to make towards its Project within its Application.16 Ofgem will then confirm the 

value of the Compulsory Contribution in relation to the Project in the SIF Project Direction. 

Explanation of other sources of public funding received by a proposed Project 

4.17. To facilitate the assessment of Projects in accordance with the Eligibility Criteria in 

chapter 2, a Funding Party is required in its Application to provide an outline of what other 

public funding (apart from SIF Funding) a proposed Project, or aspects or components of a 

proposed Project, has received that the Funding Party deems relevant to the Project or 

wishes to highlight as part of its Application. This could include, but is not limited to, 

previous funding received as part of an NIA or NIC project, and previous UK, Scottish and 

Welsh Government funding.  

4.18. A Funding Party must provide this information to the best of its ability. In instances 

where previous UK government public funding is being included as part of its Application, it 

must include details on: 

• the amount of funding received, what it was for, and how long it was for;  

• the name of the project and a brief description of what it sought to achieve; and 

• how the previous project or aspects or components of it are relevant or contribute to 

the Project being proposed. 

 

Policy and regulatory challenges to deployment, derogations and requests for 

changes in regulation  

4.19. If the Funding Party considers that there is any possibility that any future Project 

Phase will require an available derogation or exemption, either as a known requirement or 

as a contingency, from any Project-related regulatory requirements, then it must state this 

within its Application for the Discovery Phase (or in the Application for the Alpha Phase if it 

was unaware of the possible need at the Discovery Phase). Proportionate to the detail 

required within the Application for the relevant Project Phase, the Funding Party must also 

provide information regarding the evidence that it would put forward as part of its 

subsequent formal request to seek an available derogation or exemption from those 

 

16 To support its Applications, the Funding Party can propose to contribute more than the minimum 

required Compulsory Contribution to account for the risk and benefits associated with its Project. 
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requirements (should the Project be awarded SIF Funding), as well as details of how and 

when it would apply for such a derogation. The Funding Party can provide this information 

as a supporting annex to its Application if necessary. 

4.20. The evidence that should be submitted in line with paragraph 4.19 should follow the 

latest guidance on licence derogation requests, as published on the derogations page of the 

Ofgem website.17 It must also indicate whether, if the Method(s) being developed and/or 

demonstrated is (are) proved successful, similar derogations or exemptions would be 

required in order to roll-out the Method(s). The Funding Party must indicate where there 

would need to be changes to industry code arrangements in order to enable the roll-out. 

4.21. To support their consideration of identified regulatory challenges associated with their 

Project and their consideration of what can be done to enable the Project to progress, the 

Funding Party can engage with Ofgem’s Innovation Link before submitting an Application.18 

Consumer impacts 

4.22. A Funding Party must outline in its Application any interaction or engagement with 

energy consumers or any impact the Project may have on existing or future energy 

consumers and their premises (e.g. through charging or contractual arrangements or supply 

interruptions).  

Interruptions to consumers’ supply 

4.23. A Funding Party must detail in its Application the expected number and duration of 

any interruptions to consumers' supply that will be required in order to implement the 

Project (ie planned interruptions), the reason for these interruptions, and measures it will 

take to ensure consumers have access to the energy services they require. The Funding 

Party should also indicate if there is any risk of the Project causing unplanned interruptions, 

the potential number and duration and the potential cause of these interruptions.  

4.24. The Funding Party must set out in its Application the steps it has undertaken to 

investigate alternative ways to implement the Project, which could reduce or avoid the need 

for planned or the occurrence of unplanned interruptions. The Funding Party must set out 

 

17 https://www.ofgem.gov.uk/ofgem-publications/125007  
18 Further information about Ofgem’s Innovation Link is available here: 

https://www.ofgem.gov.uk/about-us/how-we-engage/innovation-link  

https://www.ofgem.gov.uk/ofgem-publications/125007
https://www.ofgem.gov.uk/about-us/how-we-engage/innovation-link


 

32 

 

SIF Governance Document 

the alternatives it has investigated and provide a summary of why these alternatives were 

rejected. 

 Evidencing benefits 

4.25. As per paragraph 2.3, Projects should have clearly identified potential to deliver a net 

benefit to gas or electricity consumers. The types of benefit included in net benefit are not 

restricted to financial benefits. Benefits may also include non-financial benefits (such as 

environmental benefits, social benefits, or carbon cost) that can have a financial value 

assigned to them that is calculated under approved methodologies, such as the RIIO-2 cost 

benefit analysis model,19 green book guidance,20 or the whole system cost benefit analysis 

model developed by the ENA.21 

4.26. The Funding Party can evidence benefits to consumers across the range of areas 

outlined below. In addition to these, evidence of specific benefits might be required in the 

context of a specific Innovation Challenge, which would be described in the Innovation 

Challenge Documentation (for instance the measurement of Project related reductions in 

fuel poverty, or Project-related improvements in capacity for renewable generation). The 

Funding Party can also demonstrate how new network products or services contribute to the 

benefits outlined below. 

4.27. Financial cost reductions can be evidenced by future reductions in the cost of 

operating the network, or cost savings per annum on energy bills for consumers or cost 

savings per annum for users of network services.  

4.28. Carbon reductions (tonnes of CO2 savings per annum) against a business as usual 

counterfactual. This includes all direct and indirect emissions. The Funding Party should be 

able to measure actual savings demonstrated within the Beta Phase delivery. The Funding 

Party should also be able to provide estimated projections. A monitoring mechanism for 

ongoing assessment of the carbon reductions during operational delivery should be 

developed during the Project lifecycle.  

 

19 The RIIO-2 cost benefit analysis can be found here: https://www.ofgem.gov.uk/publications-and-
updates/riio-2-final-data-templates-and-associated-instructions-and-guidance  
20 https://www.gov.uk/government/collections/the-green-book-and-accompanying-guidance-and-

documents  
21 The whole system cost benefit analysis model developed by the ENA will evolve with use – the latest 
version can be found by searching the resource library on the ENA’s website: 

https://www.energynetworks.org/  

https://www.ofgem.gov.uk/publications-and-updates/riio-2-final-data-templates-and-associated-instructions-and-guidance
https://www.ofgem.gov.uk/publications-and-updates/riio-2-final-data-templates-and-associated-instructions-and-guidance
https://www.gov.uk/government/collections/the-green-book-and-accompanying-guidance-and-documents
https://www.gov.uk/government/collections/the-green-book-and-accompanying-guidance-and-documents
https://www.energynetworks.org/
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4.29. Improved access to revenues for users of network services, or the creation of new 

revenue streams. This can be demonstrated through: 

• cost savings per annum made available to third parties through network services; 

• user satisfaction metrics; or  

• number of third parties that are eligible to access network services per annum. 

4.30. Number of products, processes, and services launched which are new to the market 

within Great Britain. Products and services can include, but are not limited to: 

• energy markets;  

• access or connection to physical infrastructure;  

• data services; and  

• insight and analysis. 
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5. Assessment of Projects 

Assessment approach 

5.1. The assessment of Projects will be undertaken by Expert Assessors, with support 

from  Innovate UK. The Expert Assessors will assess each Application on its compatibility 

with the Eligibility Criteria in chapter 2 as evidenced by responses to the Application 

questions discussed in chapter 4, with reference to the end of Project Phase reports and 

show and tell presentations discussed in chapter 6, and taking into consideration any 

additional and relevant information available.  

5.2. If deemed necessary to support assessment of the strategic alignment of a Project 

and understand policy issues associated with a Project, the Funding Party may be asked to 

discuss the Project with Expert Assessors, Ofgem, BEIS, Innovate UK, and other 

government agencies and bodies, as appropriate, during an interview to aid the assessment 

of the Application against the Eligibility Criteria. However, Projects will still be assessed 

against the Eligibility Criteria set out in chapter 2 when Ofgem determines whether Projects 

are funded.  Expert Assessors may (at their discretion) provide the Funding Party with a list 

of questions that they intend to ask and ask further questions during the interview. If an 

interview takes place, the Funding Party will be provided with at least ten Working Days’ 

notice of the date of the interview and provided a copy of the names of the Expert Assessors 

conducting the interview.  

5.3. Ofgem, its Expert Assessors and Innovate UK may at any point during the 

assessment process raise clarificatory questions about a Project to facilitate its assessment 

against the Eligibility Criteria outlined in chapter 2. Ofgem, its Expert Assessors and 

Innovate UK will ordinarily issue any clarificatory questions together in one batch following 

their initial assessment of the Project (though it may ask other clarification questions if 

necessary at any point in the assessment process). If applicable, the Funding Party must 

submit written responses to any clarificatory questions raised outside an interview to Ofgem 

and Innovate UK.  

Section summary 

This chapter sets out the Project assessment process.  
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5.4. The Funding Party must highlight if any of its responses to either requests for 

clarification or questions from Ofgem, the Expert Assessors or Innovate UK, as appropriate, 

impact part(s) of its Application. The Funding Party must confirm in writing the extent to 

which sections of the Application are impacted. 

5.5. Ofgem may appoint consultants to assist the Expert Assessors or the Authority as 

appropriate. Any materials / documents produced by the consultants, together with the 

Application, will be made available to the Expert Assessors, Innovate UK and to the 

Authority. This will form part of the evidence base that the Expert Assessors will use to 

arrive at their recommendation and which the Authority will use to make its decision.  

Authority decision to fund Projects 

5.6. Expert Assessors will provide their recommendations in a written report to the 

Authority. Having taken into account the Expert Assessors’ written report, the Authority will 

decide which Projects should receive SIF Funding.  

5.7. The Authority will aim to issue its decision no later than 12 weeks after the 

Application window for the relevant Project Phase closes, subject to the terms of related SIF 

Project Directions.  

5.8. If a decision is made not to award SIF Funding to a Project, the Authority will provide 

feedback as to why the Project was unsuccessful. Unless the Authority decides otherwise or 

the Project has in substance materially changed since it was last submitted as a result of the 

consideration of feedback, such Projects cannot be resubmitted to the SIF. If the Authority 

decides that Projects can be resubmitted to the SIF, it will confirm to the Funding Party how 

and when the Application can be submitted.  

5.9. In its decision, the Authority may decide to fund all or part of a Project proposed by 

the Funding Party. It may also make changes to the Project proposed by the Funding Party, 

including making amendments to the proposed Method and Project Deliverables. Ahead of 

making a decision to fund part of a Project or making changes to the Project proposed, 

Ofgem will engage with the Funding Party to consider the feasibility and impact of such a 

decision. Ultimately, the Funding Party will be able to consider such changes as per the 

engagement on the SIF Project Direction, specified in paragraphs 5.11-5.14.  
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5.10. In addition to publishing the Authority’s decision, Ofgem will publish the Expert 

Assessors’ recommendations alongside its decision. 

SIF Project Direction 

5.11. Once a SIF Project Direction has been issued, the Funding Party must comply with all 

of the terms within it (subject to the amendment of the SIF Project Direction as set out in 

chapter 6, or revocation of the SIF Project Direction as set out in chapter 7). Failure to do so 

means that Ofgem may treat all or part of the SIF Approved Amount received by the 

Funding Party as SIF Disallowed Expenditure.  

5.12. Shortly after notification of its funding decision to Funding Parties, Ofgem will send a 

draft SIF Project Direction for each Project that has been approved for SIF Funding to the 

Funding Party. If the Funding Party cannot accept this draft SIF Project Direction (including 

any clarification of and amendments to the draft SIF Project Direction agreed in writing by 

Ofgem) within ten Working Days of receipt of the draft, a SIF Project Direction in respect of 

the Project will not be issued and the Project will not receive SIF Funding.  

5.13. Once a SIF Project Direction has been issued by the Authority, and provided the 

Funding Party complies with the SIF Governance Document, the Innovation Challenge-

specific requirements and with the SIF Project Direction, the Project identified within it is an 

Eligible SIF Project.  

5.14. The SIF Project Direction will: 

• Set out the Project-specific conditions, to which the Funding Party is committing in 

accepting SIF Funding;  

• Require the Funding Party to undertake the Project in accordance with the 

commitments made in the Application. Where appropriate, the SIF Project Direction 

may therefore include extracts from the Application or refer to specific sections of the 

Application; 

• Where applicable, set out conditions (such as Project stage gates) linked to 

milestones and deliverables, which Projects must meet;  

• Set out the Approved Amount for the Project, that will form part of the calculation 

contained in the SIF Funding Direction issued by the Authority under chapter 7; 

• Set out the Project budget that the Funding Party must report against and how 

variations in the Project budget will be reported;  
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• Where applicable, set out special information sharing requirements applicable to the 

Project; and  

• Set out the mechanism for the Funding Party receiving the Approved Amount as set 

out in the SIF Funding Direction.  
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6. Project delivery 

Project monitoring  

6.1. All Projects receiving SIF Funding will be subject to monitoring and review and, for 

this purpose, will be allocated a monitoring officer who will be employed by Innovate UK.  

6.2. During Project delivery, Ofgem, with the assistance of information gathered by the 

monitoring officer, will monitor Projects. The monitoring officer must review each Project’s 

progress against the scope, timeline, deliverables, milestones, and budget agreed in the SIF 

Project Direction. Monitoring must support the identification of potential problems, and the 

assessment of whether Projects have met the conditions attached to progression to the next 

Project Phase. Monitoring must also support Ofgem’s assessment of requests that Ofgem 

allow Material Changes (discussed later in this chapter).  

6.3. The Funding Party must meet with the monitoring officer at the start of each Project 

Phase to discuss the Project plan.  

6.4. During Project delivery, the Funding Party must provide an update to the monitoring 

officer on the Project’s progress against the Project timeline, milestones, budget, and 

Project Deliverables. Meetings with the monitoring officer will take place at regular intervals, 

as advised by Ofgem or the monitoring officer during the delivery of the Project, and at the 

end of each Project Phase. In the Discovery Phase, as advised by Ofgem or the monitoring 

officer, the Funding Party may be required to attend at least one mid-Project Phase meeting. 

In the Alpha Phase and the Beta Phase, monitoring will occur on an ad hoc basis, as 

required by Ofgem.  

6.5. During the Beta Phase, conditions agreed in the SIF Project Direction (such as stage 

gates) will determine the timing of the assessment of compliance with those conditions, 

based on Project Deliverables and milestones.  

 

Section summary 

This chapter sets out requirements in relation to Project delivery, including Project 

reporting and requirements to support Project monitoring.  
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Project reporting 

6.6. The following section sets out standard reporting requirements. Innovation 

Challenge–specific reporting requirements may be set out in the Innovation Challenge 

Documentation and in the SIF Project Direction. As per chapter 3 of the SIF Governance 

Document, all reporting must be published on the ENA Smarter Networks Portal.  

6.7. Additionally, Funding Parties must collaborate with Innovate UK, as appropriate and 

as part of the monitoring meetings, to draw out relevant insights from Projects in order to 

support knowledge consolidation and dissemination from the SIF to the wider energy 

system.  

In-Project Phase reporting  

6.8. At the beginning of Discovery Phase delivery, the Funding Party may be required to 

give a public launch webinar on the scope and aims of its Project. It will be open to all 

interested stakeholders, recorded and published online. The Innovation Challenge 

Documentation will confirm whether a public launch webinar is required. 

6.9. Around halfway through Alpha Phase delivery, the Funding Party must publish a 

progress report on its Project. This must outline the progress made by the Project to date, 

the main findings and learning, and the future direction/scope of the Project. Reporting in 

the Alpha Phase must also support monitoring to ensure that the Project is being delivered 

efficiently and in line with milestones specified in the SIF Project Direction. Ofgem and 

Innovate UK may issue further guidance and templates in relation to in-Project Phase 

reporting.  

6.10. During Beta Phase delivery, the Funding Party must publish an annual progress report 

on its Project. This must outline the progress made by the Project to date, the main findings 

and learning, and the future direction/scope of the Project. Reporting in the Beta Phase 

must also support monitoring to ensure that the Project is being delivered efficiently and in 

line with milestones specified in the SIF Project Direction. Ofgem and Innovate UK may 

issue further guidance and templates in relation to in-Project Phase reporting. 

6.11. Additionally, as set out in chapter 8, where a Funding Party does not keep SIF 

Funding in a bank account or accounts dedicated to SIF Funding, the Funding Party must 
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provide alongside its annual progress report an audited schedule of all the memorandum 

account transactions.  

End of phase reporting  

6.12. End of Project Phase reporting is designed to facilitate learning and knowledge 

dissemination. It will also inform Ofgem’s decisions about whether a Project satisfies the 

Eligibility Criteria and whether a Project can move onto the Alpha Phase or the Beta Phase.  

6.13. At the end of each Project Phase, the Funding Party must present findings (including 

whether research, development and demonstration activities were successful or not) at a 

public show and tell webinar. This webinar will provide the Funding Party with an 

opportunity to take questions from interested stakeholders. Webinars may be recorded and 

saved on a sharing platform. At the show and tell webinars, interested stakeholders and 

Expert Assessors must be given an appropriate opportunity to ask questions. 

6.14. The timing of the show and tell webinars following the Discovery Phase and the Alpha 

Phase should, if possible, coincide with the early stage of assessment of a Project against 

the Eligibility Criteria, in instances where Projects have submitted an Application to progress 

to the next Project Phase.  

6.15. If the Funding Party is not planning on submitting an Application to the next Project 

Phase, the Funding Party must submit an end of Project Phase report to Ofgem and 

Innovate UK for each Project Phase. If the Funding Party plans on submitting an Application 

for the Project to the next Project Phase, an end of Project Phase report is not required. All 

Projects upon completion of the Beta Phase must submit an end of Project Phase report. 

Where an end of Project Phase report is required, the Funding Party must submit 

information related to questions on Project delivery as detailed below. 

6.16. Additionally, as detailed in chapter 8, Funding Parties which are not keeping SIF 

Funding in a dedicated SIF Funding bank account or accounts, must also provide to Ofgem 

alongside its end of Project Phase report an audited schedule of all the memorandum 

account transactions. 

Discovery Phase 

6.17. Following the Discovery Phase and if the Funding Party is not planning on submitting 

an Application to the Alpha Phase, the Funding Party must provide information in six 
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categories as part of its end of Project Phase report (see table 4). The types of question that 

will be asked under each category are indicated in table 4. Word limits for each question and 

attachment file size limits for supporting annexes, where requested, will be set out 

separately by each Project’s monitoring officer.    

Table 4: Discovery Phase end of phase reporting requirements 

Topic  Information requirements Supporting 

information 

Phase summary Information will focus principally on the 

extent to which the Discovery Phase activity 

delivered against the Innovation Challenge 

and the benefits delivered during the 

Discovery Phase. The Funding Party must 

provide information on how the perception of 

the Problem evolved, and a description of the 

innovative aspects of the work including new 

findings or techniques. 

 

User needs Information will focus principally on how the 

Project has addressed the User Needs / 

issues outlined in the Innovation Challenge 

and how understanding of User Needs has 

been improved as a result of the Project. The 

Funding Party must describe what has been 

learned over the course of the Project, 

including any changes in the Project and why 

the changes were necessary. 

 

Impacts and 

benefits 

Information will focus on impacts and 

benefits of Projects and any changes since 

the Application was submitted.  

 

Risks, issues & 

constraints 

Information will focus principally on the 

constraints (including, but not limited to, 

technical, commercial and regulatory 

constraints) encountered that may hinder the 

progression of the Project to the Alpha Phase 

or Beta Phase. The Funding Party must 

consider how constraints can be addressed, 
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including what is required to remove 

regulatory or policy barriers. 

Working in the 

open 

Information will focus on how the Funding 

Party and Project Partners have worked with 

stakeholders to promote, challenge and 

refine the Project.   

 

Cost and value 

for money 

Information will focus principally on how 

actual spending compared against the 

planned spending outlined in the Discovery 

Phase Application. The Funding Party must 

provide reasons for differences between the 

planned and actual spend. 

An appendix with a 

completed Project 

finance spreadsheet and 

any templates on 

UKRI’s secure online 

portal.  

 

Alpha Phase 

6.18. Following the Alpha Phase and if the Funding Party is not planning on submitting an 

Application to the Beta Phase, the Funding Party must provide information in seven 

categories as part of its end of Project Phase report (see table 5). The types of question that 

will be asked under each category are indicated in table 5. Any word limit for each question 

and attachment file size limits for supporting annexes, where requested, will be set out will 

be set out separately by each Project’s monitoring officer. 

Table 5: Alpha Phase end of phase reporting requirements 

Topic  Information requirements Supporting 

information 

Phase summary Information will focus principally on the 

extent to which the Alpha Phase activities 

have delivered against the Innovation 

Challenge and the benefits delivered during 

the Discovery Phase.  

The Funding Party must provide information 

about how the perception of the Problem 

evolved, and a description of the innovative 

aspects of the Project, including new findings 

or techniques. 

 

User needs Information will focus principally on how the 

Project has addressed the User Needs / 
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issues outlined in the Innovation Challenge 

and how understanding of User Needs has 

been improved as a result of the Project. The 

Funding Party must describe how learning 

has developed over the course of the Project, 

including any changes in the Project and why 

the changes were necessary. Assessment of 

how the Project has addressed User Needs 

will also take account of the results from the 

Discovery Phase. 

Impacts and 

benefits 

Information will focus on net benefits to 

consumers and any changes in proposed 

impacts since the Application was submitted.  

 

Risks, issues & 

constraints 

Information will focus principally on the 

constraints (including, but not limited to, 

technical, commercial, regulatory) 

encountered during the Alpha Phase that 

may hinder progress into the Beta Phase. 

The Funding Party must consider how 

constraints can be addressed, including what 

is required to remove regulatory or policy 

barriers.  

 

Working in the 

open 

Information will focus on how the Funding 

Party and Project Partners have worked with 

stakeholders to promote, challenge and 

refine the Project.   

 

Cost and value 

for money 

 

Information will focus principally on how 

actual spending compares against planned 

spending.  

The Funding Party must provide reasons for 

differences between planned and actual 

spend 

An appendix with a 

completed finance 

spreadsheet and any 

templates on UKRI’s 

secure online portal.  

Knowledge 

creation and 

dissemination 

Information will focus principally on 

knowledge creation and dissemination 

undertaken during the Alpha Phase. The 

Funding Party must show how it has worked 

transparently and collaboratively during the 

Public show and tell 

webinar and PowerPoint 

summary report of 

lessons learned  
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Alpha Phase. This section will include 

information on what has been learned from 

applying the Method during the Project, and 

the approaches taken to sharing knowledge 

with other stakeholders. 

 

Beta Phase 

6.19. Following the Beta Phase, the Funding Party must provide information in eight 

categories (see table 6). The types of question that will be asked under each category are 

indicated in table 6. Any word limit for each question and attachment file size limits for 

supporting annexes, where requested, will be set out separately by each Project’s 

monitoring officer. 

Table 6: Beta Phase end of phase reporting requirements 

Topic  Information requirements Supporting 

information 

Phase summary Information will focus principally on the 

extent to which the Beta Phase activities 

have delivered against the Innovation 

Challenge and the benefits delivered during 

previous Project Phases. The Funding Party 

must provide information on how the 

perception of the problem evolved, and a 

description of the innovative aspects of the 

work including new findings or techniques. 

An appendix containing 

short summary of the 

most significant 

outcomes 

Impacts and 

benefits 

Information will focus on net benefits to 

consumers and any changes in proposed 

impacts since the Application was submitted.  

 

User needs Information will focus principally on how the 

Project has addressed the User Needs / 

issues outlined in the Innovation Challenge 

and how understanding of User Needs has 

been improved as a result of the Project. The 

Funding Party must describe how learning 

developed over the course of the Project, 

including any changes in the Project and why 
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the changes where necessary. Assessment of 

how the Project addressed User Needs will 

also take account of the results of the 

Discovery Phase and the Alpha Phase. 

Risks, issues & 

constraints 

Information will focus principally on the 

constraints (including, but not limited to,  

technical, commercial, regulatory) 

encountered during the Beta Phase that may 

hinder progress to rollout. The Funding Party 

must consider how the constraints can be 

addressed, with a specific focus on any 

identified and real regulatory barriers that 

may need to be addressed. Where a barrier 

exists the Funding Party must identify what 

they have done to facilitate its removal. 

An appendix outlining 

licence, code etc. 

changes that will 

support business as 

usual / 

commercialisation  

Working in the 

open 

Information will focus on how the Funding 

Party and Project Partners have worked with 

stakeholders to promote, challenge and 

refine the Project.   

 

Costs and value 

for money 

Information will focus principally on how 

actual spending compared against the 

planned spending.  

The Funding Party must provide reasons for 

differences between planned and actual 

spend.  

An appendix with a 

completed Project 

finance spreadsheet and 

any templates on 

UKRI’s secure online 

portal. Breakdown of 

spending against the 

Project plan 

Knowledge 

creation and 

dissemination 

Information will focus principally on the 

knowledge creation and dissemination 

undertaken during the Beta Phase. The 

Funding Party must show how it has worked 

transparently, collaboratively and 

constructively with stakeholders during the 

Beta Phase. This section will include 

information on what has been learned from 

the Method applied during the Project, and 

Public show and tell 

webinar and PowerPoint 

summary report of 

lessons learned. 
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the approaches taken to sharing knowledge 

with other stakeholders. 

Route to 

market / 

business as 

usual 

This will focus on the plans for 

commercialisation and moving the innovation 

into business as usual. 

The Funding Party will be asked to show how 

(if at all) the work undertaken during the 

Beta Phase differed from the approach set 

out in the Application for the Beta Phase. 

This will include any changes / updates to 

the plans to enable procurement and 

utilisation of the innovation across Great 

Britain and internationally and how the 

innovation can move into business as usual 

within the Funding Party’s networks and 

across other networks. 

An appendix containing 

a road-map to show 

post-Beta Phase 

development. 

 

 

Project changes 

6.20. The Funding Party must keep its monitoring officer updated on risks and whether any 

Project changes are necessary. 

Ofgem approval of Material Changes 

6.21. Changes to the SIF Project Direction only need to be made by Ofgem where there has 

been a Material Change in circumstances. A Material Change includes (but is not limited to) 

the following:  

• A change which, alone or together with other changes, delays the due date of 

Project Deliverables or Project end date by more than one year; 

• Any change to the scope of a Project Deliverable;  

• A change to any Project learning which the Funding Party is expected to deliver in 

compliance with the SIF Project Direction; or  

• A change to the Project Partner(s) set out in the SIF Project Direction (because an 

additional or replacement Project Partner is sought by the Funding Party). 

6.22. A Material Change does not include the following non-exhaustive list of examples:  
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• A change in the allocation of SIF Funding to the cost categories set out in the SIF 

Project Direction, provided that the change does not increase the overall Project 

budget (unless any increase is met by additional contributions from the Funding 

Party or its Project Partners); and  

• An overspend in the Project budget set out in the SIF Project Direction, provided 

that the overspend is met by additional contributions from the Funding Party or its 

Project Partners. 

6.23. If a Funding Party considers that there has been a Material Change in circumstances, 

it must submit (via its assigned monitoring officer) a written request to Ofgem to change the 

SIF Project Direction. This request should provide sufficient detail to allow Ofgem to decide 

whether the change would be appropriate in the circumstances, including whether it would 

be in the best interests of consumers.  

6.24. Ofgem will consider requests to change SIF Project Directions on a case by case basis 

and engage with monitoring officers to support its decision in relation to such requests; 

however Ofgem must be satisfied that the changes continue to ensure that the Project 

satisfies the Eligibility Criteria specified in chapter 2.  

6.25. Once Ofgem has enough information to make its decision on changes to SIF Project 

Directions, it will provide its response in writing to the Funding Party, including any revisions 

that it has decided to make to the SIF Project Direction. Ofgem will also publish its decision 

on its website. 

Managing non-Material Changes  

6.26. Any change to the Project which is not a Material Change may be made by the 

Funding Party without a change to the SIF Project Direction. However, the monitoring officer 

should be notified of such non-Material Changes. 

6.27. If there are non-Material Changes during the Discovery Phase or Alpha Phase that 

delay the Project and which could mean that the Project cannot be successfully completed 

within the timeframe specified in the SIF Project Direction and, as a result, the Funding 

Party may miss the Application window for the subsequent Project Phase, the Funding Party 

must engage with its monitoring officer and discuss how to manage the delay to the Project. 

The Funding Party may decide that the Project could, for example: 
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• continue as is, but that the Application for the Alpha Phase or Beta Phase be 

submitted as part of a later SIF funding round.  

• continue, subject to the submission of a Material Change request to Ofgem (for 

example a request to change the scope of a Project Deliverable to enable the Project 

to proceed).  

• be closed down in line with the original intended timeframe, with the end-of-Project 

Phase reporting taking account of the difficulties encountered.  

• where the management of delays after engagement with the monitoring officer mean 

that the Application window is not missed, the Application for the subsequent Project 

Phase could still be submitted, take account of difficulties encountered during the 

previous Project Phase and include necessary mitigations for the future management 

of such difficulties. 
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7. Funding arrangements 

SIF Funding Mechanism 

7.1. The SIF Funding Mechanism is established by the SIF Licence Condition. In each 

Regulatory Year, the Authority will calculate and, by direction, specify the net amount of SIF 

Funding (less any SIF Funding Return) that is to be paid to Funding Parties and Innovate UK 

by the Electricity System Operator or NTS Owner, and the manner in which and the times at 

which the Electricity System Operator or NTS Owner is required to transfer those funds. 

Recovering administration costs 

7.2. SIF Funding will cover both the costs of funding Projects, which successfully apply for 

SIF Funding, and Innovate UK’s costs of administering the SIF.  

7.3. Innovate UK will provide Ofgem with details and justification of its costs of 

administering the SIF.  

7.4. Provided that Ofgem is satisfied with Innovate UK’s costs of administering the SIF, 

Ofgem will direct their recovery via the SIF Funding Direction. Innovate UK’s costs will be 

apportioned between gas and electricity network charges, according to the relative split of 

gas and electricity Projects. For example, if £60m of SIF Funding is awarded to gas Projects 

and £40m to electricity Projects, then gas network charges will pay for 60% of Innovate 

UK’s costs and electricity network charges will pay 40% of Innovate UK’s costs. 

SIF Funding Direction 

7.5. Ahead of each Regulatory Year, the NTS Owner and Electricity System Operator will 

forecast costs for the purposes of SIF Funding after engagement with Ofgem and Innovate 

UK.  

7.6. Ofgem will issue at least one SIF Funding Direction in each Regulatory Year. Each SIF 

Funding Direction will:  

Section summary 

This chapter sets out the funding arrangements for SIF, including the information that will 

be published in the SIF Funding Direction and the process for issuing the SIF Funding 

Direction each year. 
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• Set out the total amount that can be recovered from or returned to GB consumers 

to cover both the costs of funding Projects, which successfully apply for SIF 

Funding and Innovate UK’s costs of administering the SIF in each round;  

• Identify the net amounts that must be transferred between the NTS Owner, the 

Electricity System Operator, Innovate UK and Funding Parties. This may include 

interest that Ofgem decides should be paid to Funding Parties that is attributable 

to delay in receiving funding for Projects that have already started; and  

• Set out the manner in which, and the timescale over which, the net amounts will 

be transferred, including whether SIF Funding is to be distributed by the NTS 

Owner and Electricity System Operator in one lump sum payment on a specified 

date or distributed as multiple payments over the course of the Regulatory Year.  

7.7. Each SIF Funding Direction will include any SIF Funding, less any SIF Funding Return. 

SIF Funding includes any SIF Approved Amounts.  

7.8. The SIF Funding Direction will set out:  

i. The SIF Approved Amounts for each licensee and Innovate UK that have not already 

been funded through previous SIF Funding Directions;  

ii. SIF Halted Project Revenues, SIF Disallowed Expenditure and SIF Returned Project 

Revenues for each licensee that have not already been recovered through previous 

SIF Funding Directions;  

iii. SIF Returned Royalty Income to be returned to consumers from each licensee, as 

calculated in accordance with chapter 9;  

iv. The calculation determining the SIF Approved Amounts; the SIF Halted Project 

Revenues; SIF Disallowed Expenditure; SIF Returned Project Revenues; and SIF 

Returned Royalty Income for each licensee and UKRI as appropriate; and  

v. The amounts to be recovered by the NTS Owner and Electricity System Operator 

from NTS Charges and Transmission Network Use of System Charges; and the 

amounts to be transferred to the NTS Owner and Electricity System Operator from all 

licensees and URKI, including as appropriate the SIF Halted Project Revenues, SIF 

Disallowed Expenditure, and SIF Returned Project Revenues and SIF Returned 

Royalty Income.  

7.9. The transfer of SIF Funding will be made on the day of the month agreed by the NTS 

Owner and Electricity System Operator, Funding Parties and Innovate UK, as appropriate. 
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7.10.  The recipient of SIF Funding under the terms of the SIF Funding Direction is 

responsible for notifying the NTS Owner or the Electricity System Operator of the bank 

account details to which the transfer of SIF Funding must be made. If the Funding Party or 

Innovate UK is required to return SIF Funding to the NTS Owner or the Electricity System 

Operator, the reverse applies.  

7.11. At the end of each Regulatory Year, costs forecast by the NTS Owner and the 

Electricity System Operator in accordance with paragraph 7.5 will be reconciled with the 

actual costs of Projects and such costs of administration of the SIF by Innovate UK as are 

approved by Ofgem in accordance with paragraph 7.4. 

Funding whole system innovation 

7.12. Constraints on the distribution of funding by the NTS Owner or the Electricity System 

Operator mean that Projects led by a gas network company can only be paid for by gas 

consumers, and Projects led by an electricity network company or the Electricity System 

Operator can only be paid for by electricity consumers.  

7.13. This does not prevent whole system Projects from receiving SIF Funding because a 

Project can deliver whole system benefits beyond the paying sector, provided that the 

Project delivers a net benefit to consumers in the paying sector in accordance with 

paragraph 2.3. Alternatively, whole system Projects can be broken up into two Projects to 

be delivered separately by gas network and electricity network companies, and each of 

those separate Projects could be paid for by consumers in gas or electricity sector, 

respectively 

Altering Project funding 

SIF Disallowed Expenditure and SIF Halted Project Revenues 

7.14. SIF Disallowed Expenditure includes the expenditure of monies that must be returned 

if the Project is halted without Ofgem's permission, that have not been spent in line with the 

approved Project budget contained within the SIF Project Direction, that are unspent in 

relation to completed Projects, or that represent SIF Directly Attributable Costs that the 

Authority decides have been misreported following a Project audit.  
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7.15. SIF Disallowed Expenditure also includes expenditure of the proportion of SIF Funding 

associated with a Project Deliverable (as proposed by the Funding Party), in relation to 

which Ofgem decides that the Funding Party is at fault for the non-delivery of that Project 

Deliverable. Where a Project Deliverable is not delivered at the end of the relevant Project 

Phase, Ofgem will consider whether SIF Funding should be returned to consumers using the 

SIF Funding Return Mechanism. After considering the issue, if the Authority determines that 

the Funding Party is at fault for the non-delivery of the Project Deliverable, Ofgem may 

decide that the Funding Party must return the SIF Funding associated with the Project 

Deliverable in question or a proportion of it. It is the proportion of funding assigned to a 

Project Deliverable (or part thereof) in the SIF Project Direction that Ofgem may decide 

should be returned. It is not necessarily the specific amount allocated to each Project 

Deliverable in the Project budget set out in the SIF Project Direction, because that may be 

amended. 

7.16. If Ofgem considers that any funds are SIF Disallowed Expenditure or SIF Halted 

Project Revenues it will notify the Funding Party which will have 20 Working Days to make 

related representations.  

7.17. Ofgem will consider any representations from the Funding Party before making its 

decision on SIF Disallowed Expenditure and SIF Halted Project Revenues. Any SIF 

Disallowed Expenditure and/or SIF Halted Project Revenues must be returned through the 

SIF Funding Direction following upon the Authority’s decision.  

SIF Returned Project Revenues 

7.18. SIF Returned Project Revenues may be returned to consumers (or retained by the 

Funding Party) through the SIF Funding Direction in accordance with the following 

provisions.  

Return of revenues generated by the Project 

7.19. Paragraphs 7.20 to 7.21 apply to revenues generated by the Project that are 

specifically identified in the SIF Project Direction (other than SIF Returned Royalty Income).  

Notification of revenues 
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7.20. Any revenues earned, such as revenues generated by hosting external events or 

training regarding the Project, subject to return under the SIF Funding Return Mechanism 

must be identified in the SIF Project Direction.  

7.21. It is for the Funding Party in its Application to identify any revenues that could be 

earned from its Project that may be subject to the SIF Funding Return Mechanism. After 

considering the issue, if the Authority disagrees with the Funding Party’s calculation of such 

revenues, it may recalculate what, if any, revenues should be returned and specify the value 

it determines in the SIF Project Direction. 

Time limit for revenues to be returned  

7.22. The default position is that there is no limitation on the period of time over which 

consumers could receive funds generated by a Project. This is consistent with the approach 

taken for SIF Returned Royalty Income.  

7.23. Should the Funding Party consider that it is necessary to have alternative 

arrangements (eg a timescale that aligns with the Project end date), it may identify and 

justify a deviation from the default, which may be reflected in the SIF Project Direction 

Return of underspent SIF Funding 

7.24. This paragraph applies to SIF Funding unspent after a Project has complied with the 

SIF Funding Direction. Any unspent SIF Funding should be clearly identified as part of the 

end of Project Phase report and returned to consumers through the next available SIF 

Funding Direction. 

Recipients of any SIF Returned Project Revenues 

7.25. Paragraphs 7.26 and 7.27 apply to all of the revenues described in paragraphs 7.20 

and 7.21.  

7.26. Ofgem can direct SIF Returned Project Revenues to be returned to consumers, or 

retained by the Funding Party. Unless specified in the SIF Project Direction, the default 

position is for SIF Returned Project Revenues to be returned to consumers. 

7.27. The Authority may consider it appropriate for a proportion of any revenues subject to 

the SIF Funding Return Mechanism to be retained by the Funding Party (which may 
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subsequently redistribute them amongst persons involved in the Eligible SIF Project as 

appropriate). Should the Funding Party consider that it is necessary to have alternative 

arrangements, it may justify a deviation from the default position stated in paragraph 7.26 

(clearly stating why the proposed alternative is in the consumer interest). That alternative 

may be reflected in the SIF Project Direction. For example, it could be possible to return 

some money to the Funding Party, where it has made additional financial contributions to 

the Project (over and above the Compulsory Contribution), which has meant that the Project 

can take place with a lower amount of SIF Funding.  

Halting a Project 

7.28. A Funding Party, through its assigned monitoring officer, may seek Ofgem’s 

permission to halt a Project, for example because it has become clear that the Method is not 

viable or that there are other reasons why the Project is not efficient, or that it is otherwise 

impossible to continue with the Project. The Funding Party may suspend the Project from 

the time that it submits its request to halt a Project, pending a decision from Ofgem on that 

request. Ofgem may also call for a Funding Party to halt or pause a Project. From the time 

that either a Funding Party seeks permission to halt a Project, or Ofgem has called for a 

Project to be halted or paused, the Funding Party must not make any further withdrawals 

from the Project Bank Account unless:  

• The funds have already been committed to the Project by the Funding Party; or 

• The Funding Party can demonstrate to Ofgem that the funds are required to be spent 

as part of the suspension of the Project.  

7.29. As part of the process to evaluate whether a Project should be halted or paused, 

either at the request of Ofgem or at the request of the Funding Party, the Funding Party will 

need to provide Ofgem with sufficient information to evaluate whether halting the Project 

would be appropriate in the circumstances, including whether it would be in the best 

interests of consumers, and to identify any costs it will incur and the actions required in 

halting the Project. Where a Project is halted because conditions agreed in the SIF Project 

Direction have not been met, the Funding Party is required to submit to Ofgem a report on 

lessons learned.  

7.30. If Ofgem is satisfied that it is appropriate in the circumstances, including that it would 

be in the best interests of consumers to halt the Project, then Ofgem will confirm in writing 
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that it requires the Project to be halted. SIF Halted Project Revenues will be returned by 

means of a SIF Funding Direction subsequent to Ofgem’s decision. 

7.31. A Project that is halted must comply with the other requirements of this SIF 

Governance Document, including the requirement to provide an end of Project Phase report.  

7.32. If a Project is halted without permission from Ofgem, all SIF Approved Amounts that 

the Funding Party has received for that Project are SIF Disallowed Expenditure. 
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8. Project administration  

Compliance  

8.1. The Funding Party must ensure that the Project is undertaken in accordance with the 

SIF Licence Condition, the SIF Governance Document and the relevant SIF Project Direction, 

and that Project reporting complies with the Regulatory Instructions and Guidance. This 

includes ensuring compliance with the SIF Governance Document and the relevant SIF 

Project Direction by its Project Partners.  

Project audits 

8.2. All Projects may be subject to an audit at any time. This will include requiring the 

Funding Party to demonstrate that the Project is compliant with the SIF Licence Condition, 

the Regulatory Instructions and Guidance, this SIF Governance Document and the relevant 

SIF Project Direction. This audit may be undertaken by Ofgem, or by a third party appointed 

by Ofgem, in which case the costs incurred must be borne by the Project consortium.  

Project Bank Account 

8.3. A Funding Party that is awarded SIF Funding must keep SIF Funding in either: 

i. a dedicated bank account in which SIF Funding for multiple SIF Projects are 

pooled (subject to the requirements in paragraph 8.4); 

ii. individual dedicated bank accounts for each Project; or 

iii.  in a bank account that meets the criteria set out in paragraphs  8.5 to 8.9  

below.  

8.4. If a Funding Party receives SIF Funding for multiple Projects, the SIF Funding for the 

multiple Projects can be pooled into one consolidated Project Bank Account dedicated to SIF 

Funding, provided that the Funding Party can demonstrate tracking of funds at a Project-

Section summary 

The chapter sets out the requirements for administration of Projects that are awarded SIF 

Funding.  
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specific level. Should SIF Funding for multiple Projects be held in one consolidated bank 

account, this bank account must be used exclusively for SIF Funding.  

Arrangements where the Funding Party does not keep the SIF Funding in a separate 

bank account  

8.5. Where the Funding Party does not keep SIF Funding in a dedicated bank account or 

bank accounts, it must provide a financial tracking and reporting system which is 

functionally equivalent to a dedicated bank account for SIF Funding . This means the 

Funding Party must hold in a memorandum account any SIF Approved Amounts, the 

Compulsory Contribution and all other funding contributed by itself, Project Partners and 

External Funders that the Funding Party has identified within its Application as funding for 

the Project. The memorandum account must be capable of providing all the information that 

would be available from a separate bank account 

8.6. The memorandum account must: 

i. Show all transactions relating to (and only to) the Project;  

ii. Be capable of supplying a real time statement (of transactions and current 

balance) at any time;  

iii. Accrue expenditures when a payment is authorised (and subsequently reconciled 

with the actual bank account);  

iv. Accrue payments from the moment the receipt is advised to the bank (and then 

subsequently reconciled with the actual bank account);  

v. Calculate a daily total; and  

vi. Calculate interest on the daily total according to the rules applicable to the account 

within which the SIF Funding is actually held.  

8.7. Where a Funding Party does not keep SIF Funding in bank account or accounts 

dedicated to SIF Funding, as set out in paragraphs 8.3 to 8.5,  the Funding Party’s auditors 

must review the systems and processes that the Funding Party is proposing to use to 

comply with the requirements set out in this section, before the Project is initiated and any 

SIF Funding is spent.  

8.8. Where a Funding Party does not keep SIF Funding in bank account or accounts 

dedicated to SIF Funding, the Funding Party’s auditors must provide an annual report to 

confirm that the Funding Party is complying with the requirements set out in this section.  
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8.9. Where a Funding Party does not keep SIF Funding in a bank account or accounts 

dedicate to SIF Funding, the Funding Party must provide to Ofgem an audited schedule of all 

the memorandum account transactions, including interest (calculated according to 

paragraph  8.6 (vi) above), together with its end-of-phase reporting and Beta Phase in-

Project Phase reporting (as detailed in chapter 6). 

Arrangements for keeping SIF Funding within a Project Bank Account 

8.10. The Project Bank Account must be used for the sole purpose of holding any SIF 

Approved Amounts, the Compulsory Contribution and all other funding contributed by the 

Funding Party, Project Partners and External Funders that the Funding Party has identified 

within its Application as being used to fund the Project. This does not include funding for 

initiatives which are being implemented independently of the Project and which would have 

proceeded regardless of whether or not the Project is awarded SIF Funding. 

8.11. A Funding Party can only access SIF Funding from the Project Bank Account if it 

meets the requirements for use of SIF Funding set out in the SIF Licence Condition, the SIF 

Governance Document and the SIF Project Direction. 

Project Log details 

8.12. Each Funding Party must maintain a Project Log which includes (but is not limited to):  

i. a record of what potential projects it has considered submitting to the SIF,  

ii. a summary of the problem the proposed Project would attempt to solve, and  

iii. the reasoning for why the potential Project was or was not the subject of an 

Application.  

8.13. Ofgem and Innovate UK may request a copy of the Project Log from time to time to 

inform the SIF challenge setting process and review of the SIF.  

Communications 

8.14. Projects funded by the SIF are part of a major collaborative drive to transform Great 

Britain’s energy networks though innovation, helping to deliver Net Zero whilst delivering 

net benefits to energy consumers. It is important that this purpose, and the role of Ofgem 

and Innovate UK, are understood by all relevant audiences and stakeholders. Therefore 
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Projects must follow any guidance on SIF communications, consistent with this SIF 

Governance Document, approved by Ofgem and issued by Innovate UK. Projects must share 

this guidance with Project Partners, so that awareness and understanding of the programme 

is effectively and consistently built and maintained. 

Additional requirements to protect consumers 

8.15.  The Funding Party (and/or its contractors) and its Project Partners must:  

• Not visit a premises of any domestic or micro-business consumer for sales or 

marketing activities in connection with, in the context of, or otherwise under the 

guise of the Project; and  

• Have regard to the implementation of the smart meter roll-out in the geographical 

area relevant to the Project to ensure that the Project does not impede the 

implementation of the roll-out in any way.  
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9. Intellectual Property Rights and royalties 

Intellectual Property Rights 

9.1. We recognise that the Projects financed by the SIF may create IPR either for the 

Funding Party or for any Project Partners (whether for one, both or jointly), and that these 

rights could restrict the dissemination of knowledge and also provide a valuable income 

stream from royalties earned.  

9.2. We have created a default treatment for IPR where the Funding Party or any Project 

Partners deem any work product or output of the Project to be IPR. We expect that in the 

majority of cases they will comply with the default IPR conditions. However, we recognise 

that in some circumstances potential Project Partners may not be prepared to enter into 

agreements on this basis. We are therefore willing to consider alternative arrangements on 

a case by case basis. The information required to justify these alternative arrangements 

should be set out in the Application.  

9.3. Knowledge transfer is one of the key aims of the SIF (see chapter 3). The benefits of 

a Project are maximised by the ability of other licensees to be able to learn from the Project 

so as to create improved outcomes or reduce costs for consumers. Not all IPR generated by 

a Project will necessarily be pertinent to this knowledge transfer, or required to support the 

wider rollout of the Project into ‘business as usual’. 

Scope 

9.4. The default IPR conditions apply to IPR which is material to the dissemination of 

knowledge gained from the learning in respect of a Project. This knowledge may be the 

information, understanding or skills necessary to reproduce or simulate the outcome of a 

Project. It may also be the knowledge necessary to avoid a negative outcome. Where the 

deployment of IPR materially reduces the cost, difficulty or time associated with reproducing 

Section summary 

This chapter sets out default arrangements for Intellectual Property Rights (IPRs) within 

Projects.  Although a default position is set out here, we are willing to consider an 

alternative arrangement for IPR (see paragraph 9.2). It also sets out how we treat royalties 

and how they are calculated.  Please note the royalties section of this chapter applies only 

to network licensees.  
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the outcome of a Project, this would also constitute IPR which is material to the 

dissemination of knowledge. 

9.5. It will be the Funding Party’s responsibility to describe all work products generated 

during the course of a Project that are material to the dissemination of knowledge and 

relevant to a Project, and to identify where such work products constitute IPR and how this 

will be shared so as to create improved outcomes for consumers. 

Ownership and transfer of ownership of IPR 

9.6. Each Project Participant in the Project shall retain all rights in and to its Background 

IPR.  

9.7. Each Project Participant shall own all Foreground IPR that it independently creates as 

part of the Project, or where IPR is created jointly then it shall be owned in shares that are 

in proportion to the work done in its creation.  

9.8. Where any Project Participant transfers any of its rights, title or interest in or to any 

Foreground IPR to any other person, for example if the Project Participant is taken over by 

another legal entity, it shall only do so where the assignee/transferee agrees to comply with 

these default IPR conditions or any alternative arrangements set out in an Application and 

approved by Ofgem.  

9.9. A Funding Party can only transfer any of its rights, title or interest in or to any 

Foreground IPR to any other person, subject to: 

• Having regard to the true commercial value of the IPR; and  

• The assignee/transferee agreeing to comply with these default IPR conditions or 

any alternative arrangements for IPR set out in an Application and approved by 

Ofgem. 

 

Licensing of Background IPR 

9.10. Where access to a Project Participant’s Background IPR is required to undertake the 

Project, the Project Participant shall grant a non-exclusive license to this Background IPR 

(Relevant Background IPR), to the other Project Participants, solely for the purposes of the 

Project during the term of the Project.  
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9.11. Once the Project is completed, Relevant Background IPR will be licensed for use by 

the Project Participants in connection with another Project Participant’s Foreground IPR 

solely to the extent necessary to use that Foreground IPR, upon terms to be agreed. 

Licensing of Foreground IPR  

9.12. Foreground IPR which is produced by a Project could comprise IPR which describes 

the application of a Method to a network and the benefits that can accrue. It could also 

include the IPR that describes how a product (for example a piece of equipment and or 

software), that is used to implement a Method achieves its functionality. Foreground IPR can 

be informal (eg know how) or formal (eg registered).  

9.13. Relevant Foreground IPR is Foreground IPR that other licensees will need to utilise in 

order to implement the Method(s) being developed or demonstrated in a Project. This must 

be identified in the Project reporting in sufficient detail to enable others to identify whether 

they wish to use that IPR. It is not expected that the confidential details of IPR would be 

disclosed in the Project reporting - only sufficient information to enable others to identify 

whether the IPR is of use to them. Where Background IPR is required to use the Relevant 

Foreground IPR, this must also be clearly stated.  

9.14. Foreground IPR within Commercial Products is not deemed Relevant Foreground IPR. 

However, these Commercial Products must be made available to other licensees to purchase 

in line with the approach the Funding Party outlines in its Application.  

9.15. Licensing of the Foreground IPR shall be agreed between the Funding Party and 

Project Partners consistent with the principles of this chapter.  

9.16. All Project Partners which are academic institutions will have the freedom in 

accordance with normal academic practice (notwithstanding the requirements of this 

document) to: 

• Discuss work undertaken as part of the Project in seminars; 

• Give instructions on questions related to such work; and 

• Publish results obtained during the course of the work undertaken as part of the 

Project. 

9.17. All other licensees will have the right to use Relevant Foreground IPR within their 

network royalty-free.  
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9.18. Where the Relevant Foreground IPR can only be used with a Project Participant's 

Background IPR, other licensees will have the right to request a limited licence of such 

Background IPR for that sole purpose in line with the approach the Funding Party outlines in 

its Application. 

9.19. The licensees of IPR may be required by the licensor to enter into a confidentiality 

agreement to protect the IPR licensed to it.  

9.20. Other parties (who are not Project Participants and are not a licensee) may request a 

licence to use Relevant Foreground IPR, such licence to be on arms-length terms, which 

may include payment of a commercial royalty.  

Right to protect IPR 

9.21. Each Project Participant will warrant that it has the right, power, title and authority to 

license its Relevant Background IPR on the terms of the licence agreement.  

9.22. Each Project Participant will warrant that use of their Relevant Background IPR in 

accordance with the terms of the relevant licence agreement will not infringe any third party 

rights.  

9.23. Each Project Participant will warrant that it will pay all fees necessary to maintain 

registered rights that form part of the licensed Relevant Background IPR.  

9.24. Each Project Participant will undertake to protect Relevant Foreground IPR (subject to 

the transfer options above) in the following terms: 

• A Project Participant seek registered protection where that is available and 

maintain such registered protection for as long as the subject matter of that 

Relevant Foreground IPR is licensed and used by the other Project Participants; 

• Where a Project Participant believes that registered protection should not be filed, 

it must agree terms with the other Project Participants setting out how this 

unregistered IPR will be protected and demonstrate how this is consistent with the 

knowledge transfer and dissemination of information requirements of the Project; 

• A Project Participant must comply with agreed publication requirements, including 

as necessary to comply with academic requirements and co-authoring of 

publications; and  
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• A Project Participant must set up a regime whereby unrelated third parties can 

access the Relevant Foreground IPR so that it can be further disseminated 

throughout the relevant industry whilst protecting the Project Participants’ rights 

as owners and licensors. 

 

Guidance for third parties on the treatment of IPR 

9.25. Third-party innovators are a key stakeholder and valuable contributor(s) in the 

innovation process. To help enable increased third party involvement, Funding Parties must 

work together, and with Innovate UK, to develop and maintain illustrative guidance which 

helps third party innovators understand the default IPR arrangements which underpin the 

operation of the SIF.22 

Royalties 

9.26. We have created a default treatment for royalties as detailed below. We expect that 

in the majority of cases these rules will be suitable. However, we recognise that in some 

circumstances, potential Project Partners may not be prepared to enter into agreements on 

this basis, or such an approach to royalties will be unmanageable. We are therefore willing 

to consider alternative arrangements on a case by case basis. The information required to 

justify these alternative arrangements should be set out in the Application. 

9.27. Any royalties earned by a licensee through Foreground IPR (whether Relevant 

Foreground IPR or not), are shared with consumers in proportion to the funds that 

consumers have contributed to the Project. Where a licensee has transferred its rights, title 

or interest in or to any Foreground IPR in return for an income, this income is treated in the 

same way.  

9.28. A licensee is able to recover SIF Directly Attributable Costs. For each Project, the 

licensee will return the gross revenue generated through royalties or income generated 

through IPR less the SIF Directly Attributable Costs.  

 

22 This IPR guidance document is intended to be illustrative only and will have no legal standing. This 

SIF Governance Document will continue to articulate the SIF IPR arrangements. 
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9.29. We treat royalties (or income generated from the transfer of Foreground IPR) as 

regulated revenue and apply the following treatment:  

• The proportion of royalties (or income generated from the transfer of Foreground IPR), 

equivalent to the proportion of the total amount contributed by the licensee (ie the 

licensee’s contribution which is in excess of the Compulsory Contribution, plus the 

Compulsory Contribution), versus the unspent Project funding and the licensee 

contribution will be retained by the licensee as additional profit; and  

• The proportion of royalties (or income generated from the transfer of Foreground IPR), 

equivalent to the proportion of the Outstanding Funding Required, versus the unspent 

Project funding and the Compulsory Contribution will be returned to consumers.  

9.30. Every Regulatory Year, the Authority will calculate the royalties earned through 

Projects that are to be returned to consumers. These are SIF Returned Royalty Income. SIF 

Returned Royalty Income will be included in the SIF Funding Direction as outlined in chapter 

7.  

9.31. The Authority will follow these steps to calculate the amounts to be defined in the SIF 

Funding Direction.  

9.32. In a given year, Retained SIF Royalties (RSIFR) is the total royalties earned through 

all Projects to be retained by each licensee y as additional profit in each year t and is 

calculated through the following formula:  

 

𝐴𝑃𝑘, 𝑦 = (𝑅𝑅𝑘, 𝑦 − 𝐷𝐴𝐶𝑘𝑦) 𝑋 
𝐶𝐶𝑘 + 𝐸𝐶𝑘

𝑅𝐴𝑘 + 𝐶𝐶𝑘 + 𝐸𝐶𝑘
 

9.33. Where:   

• APk, y is the additional profit earned through royalties to be retained by each 

licensee y for a Project k;  

• RRk, y is the pre-tax sum of the SIF Royalties reported by licensee y on the Project 

k;  

• DACky is the SIF Directly Attributable Costs reported by licensee y of maintaining 

and managing IPR generated through the Project k; 
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• CCk is the Compulsory Contribution to the Project k; 

• ECk is the extra licensee’s contribution to the Project k; and  

• RAk is the SIF Approved Amount set out in the Project k Direction.  

9.34. The licensee must record RSIFR as such, in its internal accounting records and show 

it as a reconciling revenue item in the reconciliation inputs section of the detailed return 

required under the Regulatory Instructions and Guidance.  

9.35. The remaining royalties are to be returned to consumers. This is the royalty revenue 

earned by the Funding Party minus the RSIFR. This amount is defined as SIF Returned 

Royalty Income.  

9.36. Each Funding Party will be required to return any SIF Returned Royalty Income to 

consumers. The SIF Returned Royalty Income that each Funding Party is required to return 

to consumers will be set out in the SIF Funding Direction.  
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Appendix 1 - Definitions 

 

Alpha Phase 

 

Means the second Project Phase, focussing on preparing and testing the different solutions to 

the Problem identified during the Discovery Phase, ahead of any future large-scale 

demonstration of the Project. 

 

Application 

 

Means the application for SIF Funding. The Application consists of the responses to the 

Application questions and any supporting appendices. 

 

Authority 

 

Means the Gas and Electricity Markets Authority established under section 1 of the Utilities 

Act 2000. Used interchangeably with the term “Ofgem”. 

 

Background IPR 

 

Means Intellectual Property Rights owned by or licensed to a Project Participant at the start of 

the Project Phase in which they became a Project Participant. 

 

Beta Phase 

 

Means the third Project Phase, focussing on deploying the solution. 

 

Commercial Products 

 

Means products in relation to which Background IPR is identified prior to the commencement 

Section summary 

This appendix contains definitions of terms used in this SIF Governance Document. 

In the event of conflict with terms defined within licences, definitions contained in the 

licence take precedence. 
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of the Project Phase in which Project Participant became a Project Participant. For the 

avoidance of doubt, Commercial Products can include Foreground IPR. 

 

Compulsory Contribution 

 

Means the minimum financial contribution by the Funding Party or another Project Partner to 

the Total Project Phase Costs which is 10 per cent of the value of the Initial Net Funding 

Required, unless otherwise specified in the Innovation Challenge. 

 

Data Best Practice Guidance 

 

Means the guidance document issued by the Authority in accordance with Part D of Special 

Condition 2.11 (Digitalisation) for the Electricity System Operator, or Part D of Special 

Condition 9.5 (Digitalisation) for other gas transporter, electricity transmission and electricity 

distribution licensees. 

 

Discovery Phase 

 

Means the initial Project Phase, focussing on enhancing the understanding of the Problem to 

be solved. 

 

Electricity System Operator 

 

Means National Grid Electricity System Operator Limited. 

 

Eligibility Criterion 

 

Means the criterion used to assess and compare Projects on Application, in order to assess 

which Projects (if any) should receive funding and “Eligibility Criteria” is to be construed 

accordingly. 

 

Eligible SIF Project 

 

Means a Project undertaken by the Funding Party that the Authority decides satisfies the 

requirements of paragraph 5.13 of the SIF Governance Document. 
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ENA Smarter Networks Portal 

 

Means https://www.smarternetworks.org/ 

 

Energy Networks Association or ENA 

 

Means the industry body funded by UK and Irish gas and electricity transmission and 

distribution and gas transporter licence holders. 

 

Expert Assessors 

 

Means experts who together provide relevant knowledge and expertise on the respective 

Innovation Challenges and/or the energy sector, including in areas such as policy and 

regulatory, commercial, financial, and technical, and are appointed to inform the Authority’s 

decision-making on the selection of Projects for SIF Funding.  

 

External Funder 

 

Means an entity (that is not the Funding Party) that provides funding for the Project without 

requiring a return on its investment. 

 

External Funding 

 

Means Project funding provided by an External Funder or Project Partner. 

 

Foreground IPR 

 

Means all Intellectual Property Rights created by or on behalf of any of the Project 

Participants, Funding Parties to whom they licence intellectual property, agents and sub-

contractors as part of, or pursuant to, the Project, including all that subsisting in the outputs 

of the Project. 

 

Funding Party 

 

Means the licensee who applies for SIF Funding and who is named in the Application as the 

Funding Party. The Funding Party receives the Approved Amount and is responsible for 

https://www.smarternetworks.org/
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ensuring that the Project, including any work undertaken by Project Partners, complies with 

the SIF Licence Condition, the SIF Governance Document and the terms of the SIF Project 

Direction(s). It is also the main point of contact for the Project.  

 

Initial Net Funding Required 

 

Means the Total Project Phase Costs minus any funding from Project Partners, External 

Funders and the Funding Party which is in excess of the Funding Party’s Compulsory 

Contribution. 

 

Innovation Funding Incentive or IFI 

 

Means an innovation allowance of that name provided to network companies in network price 

controls prior to RIIO-1. 

 

Innovation Challenge 

 

Means the strategic challenge which is determined by Ofgem to address the Problem to be 

targeted by Projects. 

 

Innovation Challenge Documentation 

 

Means the set of documents for each Innovation Challenge, which will provide information to 

the Funding Party on the Application process. 

 

Intellectual Property Rights or IPR 

 

Means all industrial and intellectual property rights including patents, utility models, rights in 

inventions, registered designs, rights in design, trademarks, copyrights and neighbouring 

rights, database rights, moral rights, trade secrets and rights in confidential information and 

know-how (all whether registered or unregistered and including any renewals and extensions 

thereof) and all rights or forms of protection having equivalent or similar effect to any of 

these which may subsist anywhere in the world and the right to apply for registrations of any 

of the foregoing. 

 

Innovate UK 
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Means a research council of UKRI contracted to operate the SIF in partnership with Ofgem 

and in line with this SIF Governance Document.  

 

Innovation Vision 

 

Means: https://www.ofgem.gov.uk/publications-and-updates/ofgem-innovation-vision-2021-

2025  

 

Low Carbon Networks Fund or LCNF 

 

Means an innovation funding mechanism of that name applied to electricity distribution 

licensees in previous price controls. 

 

Material Change 

 

Means a change which could reasonably be believed to have caused: (i) the Expert Assessors 

to change their recommendation to the Authority that the Project should be funded; and/or 

(ii) the Authority to change its original decision that the Project should be funded. 

 

Method 

 

Means the proposed way of investigating or solving the Problem. 

 

Network Innovation Allowance or NIA 

 

Means an allowance of that name provided to network companies and the ESO to take 

forward innovation. 

 

Network Innovation Competition or NIC 

 

Means innovation funding mechanism of that name applied to high value innovation Projects 

in the RIIO-1 price control. 

 

Net-Zero 

 

Means the achievement of net-zero carbon dioxide emissions. 

 

https://www.ofgem.gov.uk/publications-and-updates/ofgem-innovation-vision-2021-2025
https://www.ofgem.gov.uk/publications-and-updates/ofgem-innovation-vision-2021-2025
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NTS Owner 

 

Means the holder of a Gas Transporter’s Licence with Part B of the standard special conditions 

switched on. 

 

NTS Charges 

 

Means the National Transmission System transportation charges that users of the gas 

National Transmission System have to pay. 

 

Ofgem 

 

Means the Gas and Electricity Markets Authority established under section 1 of the Utilities 

Act 2000. Used interchangeably with the term “the Authority”. 

 

Ofgem’s Innovation Link 

 

Means Ofgem’s service which offers support on energy regulation to innovators looking to trial 

or launch new products, services, methodologies or business models. 

 

Open Data Triage 

 

Has the same meaning as in the Data Best Practice Guidance. 

 

Open Energy Platform 

 

Means: https://energydata.org.uk/  

 

Outstanding Funding Required 

 

Means Initial Net Funding Required minus the Compulsory Contribution. 

 

Presumed Open 

 

Has the same meaning as in the Data Best Practice Guidance. 

 

Problem 

https://energydata.org.uk/
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Means the obstacle or issue that needs to be targeted by Projects in response to an 

Innovation Challenge in order to facilitate Net Zero. 

 

 

Project 

 

Means the innovation being proposed or undertaken within the specific Project Phase to target 

the obstacle or issue which the Innovation Challenge is designed to address. Although there 

may be a continuation of work from previous Project Phases, the Discovery Phase, Alpha 

Phase, Beta Phase, and any combination of Phases are distinct Projects. 

 

Project Bank Account 

 

Means the bank account used for the purpose of all financial transactions associated with a 

Project. It is either a separate bank account or a bank account which otherwise meets the 

requirements of the SIF Governance Document. 

 

Project Deliverable 

 

Means a Project specific output which is: 

• Linked to meeting identified targets for the outputs that will be expected to be delivered 

through the Project; 

• Linked to meeting identified Project milestones, or Project benefits and/or key performance 

indicators on at least an annual basis; 

• Linked to achieving the proposals it puts forward for the generation of new knowledge to be 

shared amongst all licensees; and 

• SMART – specific, measurable, achievable, relevant and time bound. 

 

Project Log 

Means the log that each Funding Party must maintain which includes record of what potential 

Projects a Funding Party has considered submitting to the SIF, a summary of the Problem the 

proposed Project would attempt to solve, and the reasoning for why the Project was or was 

not the subject of a SIF Application.  
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Project Participant 

 

Means a person who is involved in a Project. A participant will be one of the following: 

Funding Party, Project Partner, External Funder, Project Supplier or Project Supporter. 

 

Project Partner 

 

Means any partner that makes a contractual commitment to contribute equity to the Project 

(eg in the form of funding, personnel, equipment) the return on which is related to the 

success of the Project. 

 

Project Phase 

 

Means a Project at a specified phase. There are three Project Phases: Discovery Phase, Alpha 

Phase, and Beta Phase which each require a funding Application. Although there may be a 

continuation of work from previous Project Phases, the Discovery Phase, Alpha Phase and 

Beta Phase are distinct Projects. 

 

Project Supplier 

 

Means a person that makes a contractual commitment to supply a product or service to the 

Project according to standard commercial terms that are not related to the success of the 

Project. 

 

Project Supporter 

 

Means a person that makes no contractual or binding commitment to the Funding Party or 

any other Project Participant in relation to the Project but who intends to endorse and provide 

support to the Project and agrees to be publicly named as a supporter of the Project. 

 

Regulatory Year 

 

Means a period of twelve months commencing on 1 April. 

 

Relevant Background IPR 

 

Means any Background IPR that is required in order to undertake the Project. 
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Relevant Foreground IPR 

 

Means any Foreground IPR that is required in order to undertake the Project. 

 

Regulatory Instructions and Guidance, or RIGs 

 

Means the document of that name published by the Authority in accordance with Standard 

Special Condition A40 (Regulatory Instructions and Guidance) of the Gas Transporter Licence, 

or Standard Condition B15 (Regulatory Instructions and Guidance) of the Electricity 

Transmission Licence and Standard Condition 46 (Regulatory Instructions and Guidance) of 

the Electricity Distribution Licence. 

 

Retained SIF Royalties, or RSIFR 

 

Means total royalties earned through all Projects to be retained by each licensee. 

 

RIIO 

 

Stands for (Revenue = Incentives + Innovation + Outputs). It is Ofgem's framework, 

stemming from the conclusions of the RPI-X@20 project, implemented in network price 

controls. 

 

RIIO-1 

 

Means the network price control which ran between 1 April 2013 and 31 March 2021 for gas 

transporter and electricity transmission licensees, and between 1 April 2015 and 31 March 

2023 for electricity distribution licensees. 

 

RIIO-2 

 

Means the network price control which runs between 1 April 2021 and 31 March 2026 for gas 

transporter and electricity transmission licensees, and between 1 April 2023 and 31 March 

2028 for electricity distribution licensees. 

 

SIF Approved Amounts 
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Means amounts approved by the Authority in relation to a claim submitted by Innovate UK to 

fund the costs administering the SIF, or a claim submitted by the Funding Party to receive SIF 

Funding for an Eligible SIF Project, where such claim complies in all respects with such 

requirements as are imposed by the SIF Governance Document in respect of such claims. 

 

SIF Directly Attributable Costs 

 

Means costs relating to the maintenance and management of IPR generated through Eligible 

SIF Projects undertaken by the licensee that have not been otherwise remunerated by 

network charges, Use of System Charges in respect of electricity distribution licensees, 

Directly Remunerated Services or the SIF Funding Mechanism. 

 

SIF Disallowed Expenditure 

 

Means any revenue received under the SIF Funding Mechanism that the Authority determines 

has not been spent in accordance with the applicable provisions of the SIF Governance 

Document or the terms of the relevant SIF Project Direction. 

 

SIF Funding 

 

Means the proportion (if any) of the total amount of funding raised by the NTS Operator or 

Electricity System Operator in accordance with the SIF Funding Mechanism that the Authority 

determines is to be allocated to the licensee in respect of its Eligible SIF Projects, as adjusted 

by the amount of any SIF Funding Return. 

 

SIF Funding Direction 

 

Means a direction issued by the Authority pursuant to the SIF Governance Document in 

relation to SIF Funding for Projects, in accordance with chapter 7. 

 

SIF Funding Mechanism 

 

Means the mechanism by which the licensee receives the amount of authorised SIF Funding in 

any Regulatory Year from the NTS Operator and Electricity System Operator, less any SIF 

Funding Return. 

 

 



 

77 

 

SIF Governance Document 

SIF Funding Request 

 

Means the Outstanding Funding Required, including (for the Beta Phase) a deduction for the 

bank account interest that the Funding Party will earn on the balance of SIF Funding over the 

duration of the Project. 

 

SIF Funding Return 

 

Means the total amount, in respect of the licensee, of any amounts arising under the SIF 

Funding Return Mechanism. 

 

SIF Funding Return Mechanism 

 

Means a mechanism which provides for payments to be made by the licensee to the NTS 

Operator or Electricity System Operator, in each case to such extent (if any) as may be 

relevant, of: 

a) SIF Halted Project Revenues; 

b) SIF Disallowed Expenditure; 

c) SIF Returned Royalty Income; and 

d) SIF Returned Project Revenues. 

 

SIF Governance Document 

 

Means the document issued by the Authority under the SIF Licence Condition. 

 

SIF Halted Project Revenues 

 

Means any revenues received by the licensee from the NTS Operator or Electricity System 

Operator under the SIF Funding Mechanism in respect of an Eligible SIF Project, which have 

not yet been spent or otherwise committed, at the time that the Authority requires that 

Eligible SIF Project to be halted in accordance with the applicable provisions of the SIF 

Governance Document or the terms of the relevant SIF Project Direction. 

 

SIF Licence Condition 

 

Means either: 
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• Special Condition 5.7 (The strategic innovation fund) of the Gas Transporter Licence 

held by National Grid Gas plc 

• Special Condition 9.13 (The strategic innovation fund) of the Gas Transporter Licence 

held by Cadent Gas Limited, Northern Gas Networks Limited, Scotland Gas Networks 

plc, Southern Gas Networks plc, and Wales and West Utilities Limited 

• Special Condition 9.19 (The strategic innovation fund) of the Electricity Transmission 

Licence held by National Grid Electricity Transmission Plc, SP Transmission plc and 

Scottish Hydro Electric Transmission Plc 

• Special Condition 3.4 (The strategic innovation fund) of the Electricity Transmission 

Licence held by National Grid Electricity System Operator Limited. 

• Special Condition 9.9 (The strategic innovation fund) of the Electricity Distribution 

Licence held by: 

o Electricity North West Limited; 

o Northern Powergrid (Northeast) plc; 

o Northern Powergrid (Yorkshire) plc; 

o National Grid Electricity Distribution: West Midlands plc; 

o National Grid Electricity Distribution: East Midlands plc; 

o National Grid Electricity Distribution: South Wales plc; 

o National Grid Electricity Distribution: South West plc; 

o UK Power Networks: London Power Networks plc; 

o UK Power Networks: South Eastern Power Networks plc; 

o UK Power Networks: Eastern Power Networks plc; 

o SP Energy Networks: Distribution ltd; 

o SP Energy Networks: Manweb plc;  

o Scottish and Southern Energy Power Distribution: Scottish Hydro Electric Power 

Distribution plc; and  

o Scottish and Southern Energy Power Distribution: Southern Electric Power 

Distribution plc. 

 

SIF Project Direction 

 

Means a direction issued by the Authority pursuant to the SIF Governance Document setting 

out the terms to be followed in relation to an Eligible SIF Project as a condition of its funding 

under the SIF Funding Mechanism. 

 

SIF Returned Project Revenues 
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Means: 

a) revenues received by the licensee from the NTS Operator or Electricity System Operator 

under the SIF Funding Mechanism in respect of an Eligible SIF Project that the Authority 

determines have not been spent, where that Eligible SIF Project has been carried out in 

accordance with the applicable provisions of the SIF Governance Document and/or the terms 

of the relevant SIF Project Direction; or 

b) revenues earned from an Eligible SIF Project by the licensee other than SIF Returned 

Royalty Income, that the Authority determines are payable to consumers. 

 

SIF Returned Royalty Income 

 

Means revenue earned from IPR generated through Eligible SIF Projects undertaken by the 

licensee, less SIF Directly Attributable Costs, that is payable to consumers under the SIF 

Funding Mechanism, as calculated in accordance with the provisions of the SIF Governance 

Document. 

 

SIF Royalties 

 

Means the pre-tax sum of the SIF royalties reported by a licensee on a Project. 

 

Strategic Innovation Fund or SIF 

 

Means the RIIO-2 innovation funding mechanism of that name applied to strategically 

important innovation projects. 

 

Total Project Phase Costs 

 

Means the forecast costs that the Funding Party expects to require to undertake the Project. 

 

Transmission Network Use of System Charges 

 

Means the charges used to recover the cost of installing and maintaining the transmission 

system in England, Wales, Scotland and offshore. 

 

User Need 

 

Means the needs that a user has of a service, and which that service must satisfy to secure 
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the right outcome for that user, Further detail on understanding User Needs can be found 

here: https://www.gov.uk/service-manual/user-research/start-by-learning-user-needs  

 

UK Research & Innovation, or UKRI 

 

Means the UK Government’s research and innovation agency. It is a non-departmental public 

body sponsored by the Department for Business, Energy and Industrial Strategy (BEIS). 

 

Working Day 

 

Means any day other than a Saturday, a Sunday, Christmas Day, Good Friday, or any other 

day that is a bank holiday within the meaning of the Banking and Financial Dealing Act 1971. 

 

https://www.gov.uk/service-manual/user-research/start-by-learning-user-needs
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